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October 10, 1992 ,•q·; "·) i & ·< -~ 

TO: Govern~r Harry D.· "·'Ea± 1 y .. _ _ _ . ·. ·... ~ 
FROM: Jim Olsen, Jr.-·; PE-Reclamation i>ro_j~ct Man'age~\ 
SUBJ: EXECUTIVE SUMMARY--SEPTEMBER, 1992 STATUS REPORT 

~ 0 ~ 0 '& ' 0 

Durihg .the month of September, 1992, the fd~low.ing, 
i terns w~re qtddressed: · ~1 · 

I. QPERATIONS: JP-PS-'27 was completed along wit~ th~ , 
cleanup .of contaminated soil in JP-CS-37. TrucksjcontirJued 
hauling_JP-PS-24 and PS-25. A good portion of tne Pfp-tdre 
sloping inside the Jackpile Pit wa::; qompleted with dozers 
and sloping began on JP-W0-08/WS-12: D~waterinq contiqued 
for dust cont~ol. · 

II. FINANCIAL Dear( Witter 
investments at . .u:P slightly 
compared to August>. /$112,956.10. 
Balance at First NationaL 9,135. Billings 
from the LCC up thru 9/19/92 "tdtalled approximately 
$516,000. Some BIA funds will need to be transferred over 
next month. 
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CONFIDENTIAL 

EXECUTIVE SUMMARY--SEPTEMBER, 1992 PROJECT STATUS REPORT 

III. TECHNICAL ITEMS: The BIA-Area Office has agreed to 
provide consulting services and analysis on the Project 
water sampling program, thus eliminating the need to hire an 
outside consultant. 

IV. OTHER ITEMS: M. Sarracino, v. Sarracino, and J. Olsen 
presented a paper at the New Mexico Conference on the 
Environment on September 14, 1992. The POL-Council approved 
the 4th Annual Operating Plan on September 29, 1992. Action 
on the Post-Reclamation Long-Term Monitoring Plan was 
deferred pending further review by Council. 

pc: Pueblo of Laguna Councilmen 
Lester K. Taylor-Legal Counsel 
Allen Sedik, PE-BIA Project Engineer 
Freda Wabnum-Laguna Agency 
file: rpmreprt.doc 
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CONFIDENTIAL 

1.0 INDEX 

2.0 ABSTRACT 

2.1 Abstract 

2.2 Progress Maps 

2.3 Construction Photos 

2.4 September, 1992 Milestones 

3.0 ACTION ITEMS 

3.1 POL/RPM Action Items 

3.2 BIA Action Items 

3.3 Subcontract Items 

3.4 Laguna Construction Company Action Items 

4.0 PROJECT SCHEDULE 

4.1 Four (4) Week Lookahead 

4.2 Project Schedule Discussion 

5.0 WORK PACKAGE PROGRESS 

5.1 Jackpile Project Tracking Summary 

5.2 Work Package Discussion 

5.3 Work Package Closeouts 

5.4 Change Order Summary 

5.5 Project-to-Date Work Package Closeout Summary 

6.0 PERFORMANCE MEASUREMENT 

6.1 Performance Measurement Discussion 

6.2 Variance & Variance Explanation (if any) 

7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Monthly Inspection Report--September, 1992 
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2.1 ABSTRACT 

September, 1992 marked the thirty-third month of full-scale earthmoving activity. Scrapers 
finished hauling JP-PS-27 to backfill and also completed the contaminated soil cleanup around 
the south & west Jackpile areas. Trucks & loaders continued in JP-PS-24 & 25 and dozers were 
sloping the interior protore piles inside the Jackpile. Pueblo of Laguna Council approved the 4th 
Annual Operating Plan on September 29, 1992 and also toured the Project Site. Action on the 
Post-Reclamation Long-Term Monitoring Program was deferred for further Council study. 
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2.2 PROGRESS MAPS 

The attached progress maps indicate the percentages of completion where work is being 
performed. 
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L 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

(\J 
(]\ 

' 1/"l 
0 

' (J\ 

N 1.'510,000 

N 1,506,000 

N 1,505,000 

,-----------
1 
I 

I 
:--N 1.'511.000 ----1--------+------~"tt-------+-------+----

~ 
I 
I 
I 

I 
I 

i 

0 
0 
0 
M .... 
\0 

JP-UA 67 

0 g 0 
0 0 

:f lri .... 
\0 \0 

w w 

JP UA-61 

JP-DP-41 

101.-50/. CoMpleted 

50/.-90/. CoMpleted 

Greo.ter Than 901. CoMpleted 

INDEX 

REVlSJD DATE DESCRIPTION 

CONTRACT II 

NP North Paguate Area-North of Rio Paguate 
'West of Rio Moquino 

SP 

HW 

South Paguate Area-South of Rio Paguate 

Highwoll 

PS Proton:> Stockpile 

OP Open Pit 

'viS \Joste Dul'lp - Shale 

wo \Joste Dul'lp - Ore Associo.ted 

IJM \Joste Dul'lp - Mixed 

\.IT \Jaste Dul'lp - Tres Herno.nos 

CS ContaMinated Soil 

ss Surface Structure 

UG Underground Mine Related Structure 

SB Soil Borrow Area 

sw Surface Vater 

DN Dis turbecl But Not Con taMino. ted 

UA Undisturbed Area 

----- Area Boundary 

--/Rivers 

~ 
-N· 

a 
Scote: I' = 1000' 

'500' 1000' 

PUEBLO OF LAGUNA 
Jockpile Project 

PROTORE & SLOPING OPERATIONS 
PROGRESS MAP 

NORTH PAGUATE AREA 

DIIG. *ps-t 

POL-EPA01-0009918 



I 
I 

r-----------· --·--·--·--- r--··--·-·---- r--------··--- r------·-·---- --·--------- r------·-··-·- -------··--- r--··-----·--- r------------- r--·--·---·--· r-

~N 1,511,000 ---l--------l---------i--------1--------+--------l----------+--------+--------+-------+-------t--t 

I 
I 

f-- N [.510,000 

I 
~ ~ 

I ~'./X'-·•"./'-/'-/'/';x',.'-./ X'x X :'-. 
,---N L509,000 --j-------t--------j---------t---....,..,t/:__ __ .'O<v~J'9<;'}€~~:7E~~*1ell.~'------+------·-+·-------j-----------j--------t--------t---------j----------r-------r1 

~ >< X ~ 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

t--,- N 1,508,000 

t--- N 1,506,000 

! 
I 
' ' _______ ,_ _____ .J 

-t--- N 1.505,000 

--N 1.504,000 

.,;, r-t- N 1,503,000 

~ g 
~ ,...: 
Q. ('1 
z -.a 
..J w 

lcoNFIDENTIAL 

,,\.~~~-~~~::·~~~~-~~~~·;~]~·;~/Xc;~'>(·).;~)<..,_,...,;:;:~...._ 
0. X N~ 

'< X N ~ 
NP-D6 ~« 0 

......, ' 

g v 8 
~ SP-\./0-04 ~ 

I i 

X 

0 
0 
C) 

..... : ... 
-n 

0 10%-50% Col'lpl~t~d 

8 50%-90% Col'lpl~ted 
® Gr~o.ter Than 90% CoMplet~d 

LEGEND 

--·--- Area Boundary 

--/Rivers 

Scule~ t• = 1000' 
0 500' 

PUEBLO OF LAGUNA 
Jockpile Project 

SHALE COVER OPERATIONS 
PROGRESS MAP 

NORTH PAGUATE AREA 

R[VISIO~ DATE DE SCRIPTION APPROVED DRAVN• DATE: DESIGN ENG • IDATE• IW'.D. II 
_h-~-921 

1000' 

CONTRACT II 
HECKEl) ~PROVED• I I D'WG. I SH-1 

POL-EPA01-0009919 

.i' 



L 
I 
I 
I 
I 

e-..- N 1,510,000 

I 
I 
I 
I 
I 
I 

r-- N 1.507,000 

I 
I 

r-- N 1,506,000 
! 

i 
-------------...1 

I 1--~ N 1,505,0CJO 

I 
I 
I 
I 

r-··-··------ r--··-··-··-·· r-··-··-··-·· r---·-------·-r-··-··-··--· r--··--·-·--·- r--·---------· r-··--------- ~---··------ ~----------- r---------·-·· I"'" 

~N 1,511,000 ---l--------+--------1-------+-------+--------t----------t----------+----------+--------t--------J:-J 

PROGRESS EXPLANATION 

@ 10%-50% CoMpl~ted e 50%-901. Col"tpl~t~d 

® Greo ter Thon 90% CoMpl~ted 

0 

~ 
I(") 
-£1 

w 
I 

LEGEND 

0 = 0 

iii 
"' w 
l 

------ Area Boundary 

,.,...__/Rivers ~ 
-N-

a 
$cole: 1' = 1000' 

PUEBLO OF LAGUNA 
Jackpile Project 

TOPSOIL COVER OPERATIONS 
PROGRESS MAP 

NORTH PAGUATE AREA 

r----r-,_ ________ ~r---t~~~~~~~~----.~~--~-------
APPROVED ~RAIJN: OAT£: IDE SIGN (NG.• !DATE• 'w'.O. 1 REVISJO DATE DE SCRIPTION 19-05-92 

CONTRACT II 

POL-EPA01-0009920 



L 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

r-··--------· r--··--------- r--·---------- r------------- r--··--·-·---- r--··----·--·- r--··--------- r------------- -··-------·· r--··-·------- ----------·· r-

-N 1,511,000 ----+-------+------f------+-----------j~------t------+-----+------1--------+-----t-l 

-~N 1,510,000 --r------.-------.-------.f--------1f-------4-------.+------+·-----+------+------+-----+------t--------i-----H 

~- ~l/ 
1---N 1,509,000 --l-----+-----~------!---~/:______:, \_\~\ -I--------4~-'A-----+-----+------+-------+------+-----+-----t--------i-----H 

--~ ~ 
NP-D6 ~ ~ 

1---N 1,508,000 --l-----+-----~----f-------11--------4------\,-----li--f-----+-----+------+------+------+-----t--------i----~ 

~~------ - \\ 
--N 1,507,000 ---i------+------l-...::::::::,._~'-c---+-----i----:=-~:::====:::~----l,-.+-~----t-------+------l----·-+-----+-----+---------1r------H 

~~v NP-D? ' ' 

i0~~~ J ~ 
0 g 
d 
(f) 
..0 

w 
I 

LEGEND 

---- Are•l Boundory 

--/'Rivers 

0 
C> 
0 

ru 
Lrl 
..0 

w 
I 

--• L50S.ooo l[UY?~ >:: :( <:::: J§.P\:::: <: 1: ~: ~~ ( /;:;:: J ~~~~~T~---l Scole• I" ~ 1000' 

·~~~·.D·l[·~:-:::::>~b;<·.·~~:.::-• n;::::.-: ~ • · :· -:-:-:-:-:-:-:-: :: ~'"" a·- rJ.._l ~ACKPILE'!. I-------0--5oo_· __ ~_ooo_· -t . - ~~~·-·. . . . . . -~· .... -~ .......... '-.., \ .•.•.• -~V'" -~ ~ •••..• ~. . • • • • • • •••••••••••• -~ ••••••.•••••••••••.••• 0\ 
..... ~· ~~ ..... ~ .......... ~ ........................... +............ .. .. • . . . .. . . .. . .-J 

N 50 0 0 • • • • • • • • • • • • • • • • • 1 • • • • • • • • • • • • • • v?"' ~ · · ;\. : SOUTH PAGUATE~-- ----- PUEBLO OF LAGUNA 

~~~ 
1 

•.o r~:~~~~v \ ~, ~~-~ 7P-PS-OI ~ J ~ ,~~1--~---r-.,-----_r_:_SHE_ET--,IN_DEX--i Jockpile Project 

u"": I ~ RESEEDING OPERATIONS 
PROGRESS MAP 

NORTH PAGUATE AREA 

1--N 1.503,000 -----A.--\J (""~~.,.../~---4-f-------1------L-----L-----+-------1---t--t-r-------r---1 

~ -.o -.o ~ '-LJ ~ 

0 
0 
0 
M" .... 
-.o 

REVIS![} DATE DESCRIPTION APPROVED ~RAIJN• DATE• DESIGN ENG.• IDAT(: IJ.O • 
19-05-92 ~ ~ ! ~ ~ ~g~: v ~ = ("l "' ('1 ...- ~ SP-\J0-04 ( ~ 

lcoN~I~ENTIAL "~ "~ "~ "~ 
CONTRACT II D'JG. 1 RS-1 HECKEJl: APPI~DV[O: 

POL-EPA01-0009921 

I 

::: 
I 

,I 

t 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

C\J 
(j\ 
..... 
l[') 
0 ..... 
(j\ 

I.:::J 
:;J 
~ 
0 
0. 

N 1.505,000 

N 1,504,000 

N 1,503,000 

N 1.500,000 

8 0 
0 
0 

M .,.-,..., ("") ..., ..., 
w w 

L N l,497,(JQ0 

lcoNFjiDENTIAL 

SP-I.IT-05 

SP-PS-02 

SP-\JS-06 

SP-UA-57 

= 0 = = 0 g 
0 C) 

,..: lri -.6 
("") (") ("") ..., ..., ..., 

w w w 

' 

= 0 0 = g C) 0 0 = 0 0 0 0 (\) M ci aS a" "¢ ... .... (") ("") 
~ 

..., .,0 .,0 .,0 

w w 

0 0 
g g 
~ ~ ... 
~ ..0 

w 

PROGRESS EXPLANATION 

@ 107.-50% Completed 

8 507.-90% Completed 

® Greater Than 90% Completed 

_f_,d _____ _j 

~PAGUAT[ r---
__ s-l SHEET INDEX 

R(VISJOH DATE DESCRIPTION 

C£JNTRACT II 

NP North Pa~uate Area-North 
West of io Moquino 

of Rio Paguate, 

SP South Paguate Area-South of Rio Paguate 

HW Highwall 

PS Protore Stockpile 

OP Open Pit 

ws Waste Dump - Shale 

wo Waste Dump - Ore Associated 

WM Waste Dump - Mixed 

WT Waste Dump - Tres Hermanos 

cs Contaminated Soil 

ss Surface Structure 

UG Underground Mine Related Structure 

58 Soil Borrow Area 

sw Surface Water 

DN Disturbed But Not Contaminated 

UA Und1sturbed Area 

-··- Area Boundary 

~ 
-N-

a 
ScClle: l' = 1000' 

500' 1000' 

PUEBLO OF LAGUNA 
Jockpile Project 

PROTORE & SLOPING OPERATIONS 
PROGRESS MAP 

SOUTH PAGUATE AREA 

DATE• \1.0. I 
9-0S-92 

PS-2 

POL-EPA01-0009922 

'I 
1 



L 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

N l.506,00C 

N 1,505,000 

N 1,504,000 

i ------~ ~ ~ ~ I - I \ ~ 
-------~-- ~v-----br-~ ~~~09 _ ; ~ " 

rr-- \_ NP-02 ~/ ~ ) ~~ ---------:/ l 
r-------------r------------~------------------------~-LrJ ~ \ ~A ~- C ::::;:~\ 

"" ~ NP-DI ~~ ----=~~ )., 1':>-------- - <-= """'" NP-04 NP-05 //" ---L ""-
/ ~ ---/ +~~~~~~:::::S~fr-~x~x~ x~ ;~Xx:~Xx)(x~x~pc;~R)J<xOX~Xx_5A5 x""~ x;1.:rJ- ----~-=--~~~,-+~--------+-------+-----i 

( --/ fx ~ X X~ 

~~ 

R· ~/ \ ~ ~X~SP-P$01 X X:&' 
•o Pagu;t_e ___ ) j x /Xxv~ >{'.,/>' ~ 

__.-r----__ "' SP-D8 c. X' ~ ~ ~ 
N 1.503,000 -+---------r-------t--------r/'----l-----------l~-~--------t-------+---------'.:----l<:-*?"V'..;.-7'1---,&~~~·~--lt---------l----------t-----------+--·----+----------t----------<l-----------t 

v~~x SP-02 IX X X X X M SP-IJ0-04~ 

~ ~ "){XX X)< X ~ [\: ')(< X X '><x 
X ~ j, X)< ;(-X ;>(< X 

/0\ fl ~ ~~ >$. x,x:~ 

~ ----------t---1B~~~~s3P~-~13~A~~~gx~x~~8;~~~~~~~~g:x~----i--~~x~x8x~~gx8~,~-f-----------+-----------t----------~~----------i-----------f-----------t-------1 I~ 1.502,000 r-----------r-----------,.f<:7<hl'-------------+---· 
~If ~ -J< SP-V0-10 y<N ><x ~X~ XXXI' 

N 1,50!.000 

/( 

N 1,500,000 

.f.(<:JS(<; -< x x x x ~ifv ~><J<~Y \ /: VY SP- D3 ~ >sP .x-:: --.;:_< ~ 0;x><x x>< '\ 
/~ ~~ ~ ~ ~&~ '\ 

-0-)< x x7 SP-13B -<&.. x ~ SP-D7 ,/ '!: ~<: ~ 
/;x~ XX ~ .....:-:><: XX ~ XXXXXXXX~\. ~·:xx v-0-)V 7"J:< ~ X X ~-';/ ~~ 

/)(<)<X l<_z.z/ Yx k~ !.)(< -)<hx>O?Y' / 'Q{§P-38 -----+------..-........_ 

;>(< SP D4 »- -J< / "'----- ·:-
/' ~ X X X X X X SH-2 / 

~< ~ ~ X ~ y ~/ '~~~~X ""'\) S?:w-..,.· 

X Y>(< >(< XX>-. *"-- SP-PS-02w I lw wlw I Xl><xx ;x(<X x ~ xx>Ox~ ~~ i 
X ~ ~SP-14 X ~~/ ~~ ,.------~-----~------~-----~---~ X XXX X X X X/i::"X X X )I/ )< 

IX X K X XXX ~ X 0x 0/h. -h. X~ ~ '\ // PROGRESS EXPLANATION LEGEND K • ~ )<: X X X/ / "<--X X X X X X X X X/ -----f-"~V''>f'>J(l _______ t----------,-r:----------t-1 

50%-90% CoMpleted 

Areo. Boundary 

Rivers ~ 
-N-

~ ~~/~-05 ~ c _ SP-06 \~r~) v 
---\ 

1

: SP-SB-42 ~ 
N 1,499,000 +-·---------r----------t-----------t-----~---=-~-----------t-'1---\--------t------\-J------t----------~-----'~-----t----------t--1 ~-- -- -- --l 

~~ ~ - / ~~~~TEj':'l, '! ('> I 
a 

Greater Than 90% CoMpleted 

1000' SP-DII V/X~ l~ I 

Scale: I' = 1000' 
500' 

~ (~,~~ JACKPILJJ---------------1 

~~ 1.49e,ooo --·----------+-------------1-----------t------------t---------+---------t----·----. ~___.;,__,__ __ +------------+----+-------t-----------+--I~OUTH PAGUAT{~ PUJEa~~~;I~Fp~~~~A 

-----~-----/ '"\. FsHEET INDEX 

' 

0 0 0 Cl 

g 0 0 0 = Cl CJ 
lrl" ~- ,..._: oJ 
M ("") ("") 

•1:1 '-D '-D _,;) 

w w w w 

0 
<::> 
0 
...s 

g 
o' 
("") ..,. 
<.D "-D 

w w 

0 
0 
0 

r_;J 
•.D 

w 

SHALE COVER OPERATIONS 
PROGRESS MAP 

SOUTH PAGUATE AREA 

POL-EPA01-0009923 



I N 1,506,000 

I 
N 1.505,000 

I 
I 

N L504,000 

I 
I 
I 
I N 1.502,000 

I 
I 

N 1,501.000 

I 
N 1.500,000 

I 
I 

N 1,499,000 

I 
I 
I 
I 

PROGRESS EXPLANATION 

10%-50% CoMpleted 

50%-90% CoMpleted 

Greo ter Thon 90% CoMpll?ted 

~~'/'·''/'/.,/,~r,x.x,,A,/~ ,--J 
""':J:L .. "'~ ... "\./~ __ J SHEET INDEX 

T 
LEGEND 

------ Areo Boundary 

___./ Rivers 

T 

~ 
-N-

a 
Scole: I' = 1000' 

'500' 

TOPSOIL COVER OPERATIONS 
PROGRESS MAP 

SOUTH PAGUATE AREA 

1000' 

~ N 1,497,000 0+---------------0+--------------0+---------------=r--------------=r--------------gr--------------~=:~-------------_,=--------------~o--------------o+------------1~--~--~---------------~----~~~~~~-ra=~~=------c~~-.~--------1 
rri g g g g 8 o :- § g g REvJsm DATE DESCRIPTION APPROVED ~AvN• DAT£· [DESIGN ENG: ~~T£• j~~' a • 

lcoN:IDE~TIAL ~- ~- ~ ~ ~ ~ y ~ ~ ~ '""~'0L-EPA01-~~o[g;4 t"·"l""' 
TS-2 



L 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

i! """"'"' ~ NP-D7 ~~I l \, NP-nSJ) 
N 1,506,000 t-----t-------t------+-------+----r----+-----1-----JL-...:>.~-+-"'~~~""~ "'__:,·-c---\2:.::::::....f~---.f-+-\~~~--\-+-'··"-~----+f 1•-t-------+------t------t--·--1 

~ '--~ ~ ~~ I ~ \ \l 
------+·-~v-------~ ~~P-09 - / /_( \~ 

N 1,505,000 11--- \_ NP-D2 / ___- J ~~~ / 1~ 
r----~r----_, ____ ~-----++----~~--~-~---~-,_ ______ r-+--~~-+------r--r--r-----~~--~-------+-----r------

LLO~ ~·~ P~ (::;.:: 
"'~ (~ NP-:~~ NP-05 ~~~ ~ 

N 1.504,000 t------r-----t-------t---7 ~~~~t=;-___ --t----=7~~~~~~::t::;;;;e~~~~~~~~~~~:==::-=;;tf~c:_ ___ -=::::::; -...;:;;~L~ ~~~~t====----r-----r----£·>: ~ ~ 1·-·. ·.-:-:-:-.· ·.·.·-·.y ~ . '~ 
<_~~;o~,, LJ _ ~---~ · ::lsr~fs:o.;;:;.p·-· "-- ""-.. 

-----~~ :_ ~ :::><:1.:\ \». 
N 1.503.ooo +-------+--------t----r-/~_,__ ·- ~ · · . ~r · · · · · · ·~t:s~ · -/- . ·. 

J SP-02 ;:.·.·.·.·.·.··g···:V:-·.·.·) 

I /[-1 .. , S_P· -~·3·A,L!%; ~: ~: ~: i:::;::; ~ :t:tr~f~ ::/~ 1 
/r -;. · . · . . -. . ........................ 1 ••••• .1: : ~ ........ I,/ 

N 1,502,000 -+---------+- .A v ~ . v·:: ::::::::: ::::! s~~:'·~_:l_o.lr .. ::::: .. ::::::::.: t:.:.: .. 
• • SP-D3 •• ·~~{·' •••••••••••••••••• ·v· .. . . . ~ . . . . . . . . . 

~---.... .. '...) . . . . . . . 
• SP-138 · ~--~ ~····/IISP-D7[········ • .·•·. ·~ 

. . . :- v.: -: -: -: .. -: :- ·y· ~ -~ -: . :-. . -: . . :-> :- . 
(""';--""'----·• • • • • • • • • • • • • • • • • ~ • ~!:--,__ • / /. • • • I f 

• • • • • • • • • • • ••••• • • • • • • • I".·~ /.. •. • • • ., SP-38 • ----+---~ 
N [,501,000 +--+-...._____......__f:,.L~,..........,X:::..,,L.-J-------t----.+.__._~------"-i..---IJ-.__,_ ............... _..__..._.___y....o..r(... ............... --L-"'"--*-~'--"-~L_.,.~.....J--....._._~::::::c:::~-+l-------l-----=:::..._::::.......::---l------l-------+------+-----i------l 

.. ::: ~: ~::. ~ r~f?/ ; :; ~ ~:: ~::: ~ ~~:-:~~ (.<:::::~~~~~-:~a<< 
-:-:-:::-.. v r-::::::::::::::::: :- ~: ~::: 7 / ............. ::::::::.:::::: )\ p-DlO · .. ·.· I;-.·.·.·.·.·~~··· A-<··-·.·.·.·.·.·.·.·.·.·.· ·.·.·.·l:::~ 

N [,500.000 +--.==...;--· \___---+~---:r==t--<:~~~\J-+-~-+--:R-----=.: . ; _~;..--~----:-: -~~%----=::::--: ~----~: : : _::: :_____..: ~~:[.~.:: :---+-< _<(---s~·~n-~ f ~ :--~-->-> ~>~~~-~-f-loc-: :--r-----~V~------/-7"'-----t----t------i 

C .... JSP-D5. • ••••••••••••••••••••••• :::\ g g . . . . . . . . . ... ... ..... ~· . . . . .. . . . . . . . . . . :~ ~ 

~\2}: ~:::::::~7(\i~~~\~~4:~~~<:~~2 : NORTH ~~ -- -- --~ 
N 1.499,000 t------r--------t------t----=-._-r....--.-....---.~.--.~...-;-.........-.-.-..--....-f--,....--.-.........-.-t-...--.-----;t--,;--;-....-.-.--..---.--+--o.--.-~~-+--·----t-i 

. . . . . . . . . . . . . . . . . I I . . . . . . . PAGUA T~J')~~. i 
1000' 

LEGEND 

------ Area Boundary 

--../Rivers 

Scale: I' = LOOO' 
'500' 

,rzz· : : ~ : . : . : -: : : : : : : : : . : . !: : : : : : -: : : : : : : : : : : : : : : : : : : : : : :~ ~ a 
• • ••••••• • ••••••.•••••••••••••••••• SP-Dll •• •• • •• •• • v/~.J.""'' ~ -~~ ~ i 

t------~------~----;-------+------+~-·_:-_:_-:_-:_·_·._·_~~-·-~_:-_:_-::-_<:-~:~::~::~:~:~~:~~:~:~::~::~:~~:~::~··~·~··~:·~:_.:~:---+----~~~~SD~~', '_ ~CK~~j~------PU-E-BL_O_O_F-~-G-U-NA ______ __, 
N l.49S,ooo ~ • • • • • • • • / ~ff- .n. Jackpile Project 

i ~<SV __ F SHEET INDEX 
RESEEDING OPERATIONS 

' 

0 0 g 0 0 
c:> CJ 0 0 
c:> <::> Q 0 0 

ui" ..0 , ... : gf a' 
M M M M 

Ll N 1,497,000 +------t---------l------+-------+-------+-------+------+-------+--------+----------i 
~ 0 

~ 8 
0 ..... 

CJ 0 g 0 
0 0 C> 
0 C> 0 

0 -;; r:J M ... .. REVISIO DATE DE SCRIPTION APPROVED DRAW'Nr I[)AT[r 

PROGRESS MAP 
SOUTH PAGUATE AREA 

lll€SJGN ENG.t DAT(r 
9-05-92 

\10 • 

<.D <.D '-0 '-£) <.D 

w w w w w 

0.. ::;; 

lcoNF:JIDENTIAL 

'1) <.D <.D <D H[CKED< I tPROVED• D\I(J. 1 RS-2 
w w w w CONTRACT II 

POL-EPA01-0009925 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

I 
I 
I L:J 

;:. 
~ 
0 
(L 
"""') 

NP-'W0-01 

N 1,503,000 ----+----

lcoNFIDENTIAL 

JP-UA-68 

JP-HIJ-28 

JP-DP-41 

JP-\JT -02 

JP-SS-52 

R[VISIIJ DATE DESCRIPTI~ 

CONTRACT II 

EXPLANATION 
NP North Po.guote Area-North of Rio Paguate 

'West of Rio Moq~.<ino 

SP 

HIJ 

South Poguote Area-South of Rio Paguate 

P$ 

OP 

Highwall 

Protore Stockpile 

Open Pit 

IJ$ Voste DuMp - Sho.le 

IJO IJaste DuMp - Ore Assoc~ted 

IJM Voste DuMp - Mixed 

IJT IJaste DuMp - Tres HerMonos 

cs Conto.Mino ted Soil 

SS Surface Structure 

UG Underground Mine Relo. ted S true ture 

SB Soil Borrow Area 

S\J Surfo.ce Vo.ter 

DN Disturbed But Not Conto.Minoted 

UA UndiStL~rbed Areo. 

--··-- Area. Boundary 

PROGRESS EXPLANATION 
@ IOi:-50% CoMpleted 

@ 50%-90% CoMpleted 

® Greo ter Tho.n 90/. CoMpte ted 

Sco.le: 1• = 1000' 
500' 1000' 

PUEBLO OF LAGUNA 
Jockpile Project 

PROTORE &: SLOPING OPERATIONS 
PROGRESS MAP 

NORTHEAST PAGUATE AND JACKPILE AREA 

DIIG I PS- 3 
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DESCRIPTION 
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EXPLANATION 
NP North Paguate Area-North of Rio Paguate 

\Jest of Rio Moquino 
SP South Paguate Area-South of Rio Paguate 

H\.1 Highwo.H 

PS Protor·e Stockpile 

OP Open Pit 

\.IS \Jaste DuMp - Sho.le 

\.10 \Jo.ste DuMp - Ore Associoted 

\.IM Waste DuMp - ~xed 

\.IT Waste DuMp - Tres HerManos 

CS Conto.Mina ted Soil 

SS Surface Structure 

UG Underground Mine Relo. ted Structure 

SB Soil Borrow Area 

S\.1 Surface \Jater 

DN Disturbed But Not Conto.Minated 

UA Undisturbed Area 

------ Area Boundary 

- . ..-·""Rivers 

PROGRESS EXPLANATION 
@ 101.-50% CoMpteted 

@ 50%-907. CoMpleted 

@ Greater Than 90% CoMpleted 

Scale: I' = 1000' 
soo· 10oo· 

PUEBLO OF LAGUNA 
Jockpile Project 

TOPSOIL COVER OPERATIONS 
PROGRESS MAP 

NORTH JACKPILE AREA 
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2.3 CONSTRUCTION PHOTOS 

FIGURE 1: Trucks & loader hauling protore from JP-PS-24; 

~-- --- -
--

•• ~c~tfS-. 
- fo,_~-••• 

I FIGURE 2: Scrapers picking up contaminated soil from JP-CS-37 (looking northwest); 

I 
CONFIDENTIAL POL-EPA01-0009928 
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2.3 CONSTRUCTION PHOTOS cont'd 

';i~j.. '·-· ~"-•. T 
--' ,..,. .. _ . 

FIGURE 3: Dozer beginning slope work on JP-W0-08/WS-12 in SE Jackpile area. 

~1->..,..~ 
:. &: .. "' .• 
~· ,._ '"':... # 

FIGURE 4: Sloping protore piles at base of Gavilan Mesa (looking north); 

.. 
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t.~~ 
._?!'4 

pOL-E.P 

I 

I 

0009929 p...O'\-



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

2.3 CONSTRUCTION PHOTOS cont'd 

~- }.-·,_;;-~ -
FIGURE 5: POL Council, BIA, and LCC project tour in JP-OP-41 on September 29, 1992 

FIGURE 6: POL Council, BIA, and LCC tour above SP-OP-34 on September 29, 1992 

POL-EPA01-0009930 
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2.4 MILESTONES 

• A tour group from the Federal Republic of 
Germany and Jacobs Engineering 
Group toured the site on 
September 8, 1992; 

• Hauling of JP-PS-27 into the North Jackpile 
was completed; 

• The 4th Annual OJ?.erating Plan (for PY-1993: 
I2/1/1992-llj30/1993) was presented 
and approved by POL-Council on 
September 29, 1992; the Post
Reclamation Long-Term Monitoring 
Plan approval was deferred pending 
additional Council consideration; 

• Victor Sarracino, Marvin Sarracino, and 
Jim Olsen, Jr. presented a paper on 
the Jackpile Project at the first 
Annual New Mexico Conference on the 
Environment on September 14, 1992; 

• The BIA-Area Office Hydrology Section has 
agreed to review and comment on the 
water data collected to-date; 

POL-EPA01-0009931 
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3.0 ACTION ITEMS 

3.1 POL/RPM 

1) Submit 4th Year Plan for BIA approval; 

2) Reschedule Post-Reclamation Plan submittal to 
POL Council; 

3) Schedule semi-annual aerial photo and volume computations 
with TR Mann; 

4) Develop financial closeouts for 3rd Year Work packages 
with LCC, Inc.; 

5) Submit water quality data to BIA-Hydrology Section for 
analysis; 

3.2 BUREAU OF INDIAN AFFAIRS 

1) Approve latest Work Package closeouts; 

2) Approve 4th Year Plans; 

3.3 SUBCONTRACT ITEMS 

1) Complete gamma survey for JP-PS-27 and SE Jackpile; 

2) Complete water analyses for May, 1992 Sampling program; 

3.4 LAGUNA CONSTRUCTION COMPANY 

1) Revise schedule as necessary; 

2) Request Work Package closeouts (as needed); 

POL-E P AO 1-0009932 
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4.1 FOUR (4) WEEK LOOKAHEAD 

POL-EPA01-0009933 
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Schedule Name 
Responsible 
As-of Date 23-Sep-92 9:00am Schedule File C:\TL3\0CT92LKK 

92 
Sep Oct 

Task Name Resources Status 28 5 13 19 26 

2S2J01-dewater JKPL 
2E1J03/04--HauPS24 & 25 
2R1S01/02 reveg 
JP-W0-72 to backfill 
JP-CS-37 cleanup 
JP-W0-04 sloping 
2E2J13-slope JPOS/12 

Detail Task 
• ·- (Started) 

(Slack) 
===== 
===-

c 

Summary Task A Milestone 
(Started) ~~~ Conflict 
(Slack) ..... Resource delay 

Nov 
2 

Scale: 1 day per character ---------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 

CONFIDENTIAL POL-EPA01-0009934 
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4.2 PROJECT SCHEDULE 

Trucks and loaders will continue to haul JP-PS-24 and PS-25 into the North Jackpile Pit. 
Dozers will slope the pit-interior protore and waste dumps and then move to JP-W0-12 and the 
dumps in the SE J ackpile area. Scrapers will finish any remaining contaminated soil cleanup and 
then begin shale cover on some of the west J ackpile dumps. Dewatering of the J ackpile Pit 
continues for dust control purposes. Reseeding work will be postponed until spring due to the 
dry soil conditions. It is felt that the moisture anticipated during the winter months will enhance 
the chances for germination. 

POL-EPA01-0009935 
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5.1 TRACKING SUMMARY 

Billings from the LCC, Inc. are current thru September 19, 1992. 
A "corrected" Project Y ear-1992 summaries are also included. 
Corrections were made to bring the Equipment Credit current 
from July and August, 1992. 

POL-E PAO 1-0009936 
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PY90 

PY91 &PY92 

INTERIM 
MOBILIZATION 

WBSIDNO, 
MGMT CA SUMMARY 

1P1 
1P2 

1P 
1C1 
1C2 
1C3 

lC 
1 

CONST CA SUMRY 
2L1 

2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 
2E2 
2E3 

2E4 
2E5 

2E6 

2E 
251 

2S2 
2S3 

2S4 
2S5 

2S 
2R1 
2R2 

2R 
2T&2CS 

WORK PACKAGE OESCRIPTION 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 
CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 
CO-OP AGREEMENT CONTINGECY CA TOTAL 
CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START-UPCOSTSCA TOTAL 
LCC ADMINISTRATION TASK TOTAL 

MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 

LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 
COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAl 
EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAl 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 
REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONFIDENTIAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL COST PTD. PTDACTUAL PTOACTUAL REMAINING 
ESTIMATE ACTUAl COST EQUIP CFIEOIT CASH FlOW COST ESTIMATE 

$498,170.00 $318,978.19 $0.00 $318,978.19 $153,941.87 

$1,042,773.76 $1,042,773.76 $0.00 $1,042,773.76 $0.00 

$Ui40,9~.76 $1,361.751,95 $0.00 $1,361 ,75Ul5 $153,941.87 
$1,027,681.10 $811,139.13 $0.00 $811,139.13 $216,541.97 

$200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 
$2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391 ,000.00 
$4,027,700,00 $1,425,255.56 \ $0.00 $1.425,255,56 $2,607,541.97 
$5,568,643.76 $2,787,007.51 $0.00 $2,787,007.51 $2,761,483.84 

$810,300.00 $805,256.32 $0.00 $805,256.32 $5,744.08 
$718,100.00 $610,099.20 $0.00 $610,099.20 $78,300.80 

$1,528,400.00 $1 .41 S,355.5~ $0.00 $1.415,355.52 $84,044.88 
$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 
$650,315.00 $355,025.47 $7,780.37 $347,245.10 $309,082.24 
$361,628.00 $296,300.39 $3,635.60 $292,664.79 ($16,203.84) 

$1,456,500.00 $1,091,402.43 $11,46E1.49 $1 ,079,935.94 $292,878.40 
$14,956,753.57 $8,135,968.75 $1,593,869.38 $6,542,099.37 $6,867,672.82 

$8,815,916.96 $4,115,573.32 $782,595.54 $3,332,977.78 $4,700,343.64 
$6,761,405.13 $4,584,780.84 $929,447.93 $3,655,332.91 $2,176,624.29 

$432,039.00 $383,157.30 $79,717.70 $303,439.60 $48,881.70 
$293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 
$219,919.00 $0.00 $0.00 $0.00 $219,919.00 

$31,259,859,66 $17,278,807.44 $3,385,820.69 $13,892,986.75 $14,027,940.22 
$88,793.00 $14,753.31 $359.73 $14,393.58 $74,039.69 

$598,394.00 $422,228.32 $97,992.47 $324,235.85 $176,165.68 

$175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 

$0.00 $0.00 $0.00 $0.00 $0.00 
$193,181.00 $185,450.10 $3,336.72 $182,113.38 $7,730.90 

$1,056,197.00 . $785,016.89 $108.196.57 $676,820.32 $271,180.11 
$836,732.00 $443,322.95 $1,067.32 $442,255.63 $393,409.05 

$0.00 $0.00 $0.00 $0.00 $0.00 
$836,732.00 $443,322.95 $1,067.32 $442.255.63 $393,409.05 
$900,905.00 $601,707.13 $120,050.36 $481,656,77 $253,794.35 

SEPT., 1992 

%OF REPORTED ESTIMATED 
ESTIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 

64°,{ 750,{ $73,418.32 
1000,{ 1000A: $0.00 
880,{ 930A: $73,418.32 
79D,t 810,{ $25,366.61 

103'\t 103'\t $0.00 
150,{ 1'<\0A ($109,000.00) 
35% 350,{, ($83,633.39) 
50% 5QO,f, ($10,215.07) 

99D;!J 1000AJ $0.00 
85% 850AJ $289.02 
93% 1000,1; $289.02 
ggo,t, ggo,t $0.00 

55°11: 950A: $284,820.26 
820A: 760A: ($21,793.52) 
750..t 90'\t $263,026.75 
540,{ 550,{, $2,973,764.36 
470A: 490AJ $2,053,072.89 
680AJ 79°h $2,120,367.23 
890AJ 72°h $12,515.80 

20°A: 66'\t $204,616.91 
00A; OOAJ $0.00 

55•..t 58•..t $7,364,337.19 
170,t 41°A $53,274.54 

71°A 85°A: $215,720.89 
920A 81°A ($15,734.60) 

oo..t OOAJ $0.00 

96•A> 73°Al ($57 ,760.72) 
740.-t 79% $195,500.11 
530;!J 74°/t $241,864.04 

OOAJ OOAJ $0.00 

53°A O'lt $241,864.04 
700AJ $209,931.95 

POL-EPA01-0009937 
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DETAIL FOR PTD 

SEPT., 1992 
%OF REPORTED ESTIMATED 

Pr.o. .. · · l.cr~JAI,. AcTUAL . REMAINING EsTtMAre % vARIANce 
WBSIDNO. WORK PACKAGE DESCRIPTION 

TOTAL COST 
ESTIMATE ACTUALCOST EQU,PCREDIT CASH FlOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2 CONSTRUCTION TOTAL $37,038,653.66 $21,615,612.36 $3,626,601.43 $17,989,010.93 $15,323,247,01 58"A 63•.-t $8,274,949.06 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $5,568,643.76 $2,787,007.51 NIA $2,787,007.51 $2,761,483.84 so% ($10,215.07) 

2 CONSTRUCTION TOTAL $37,038,653.66 $21,615,612.36 $3,626,601.43 $17,989,010.93 $15,323,247.01 63% $8,274,949.06 

GRAND TOTAL $42,007,297.42 $24,402,61~.87 $3,626,601.43 $20,n6,018.44 $18,084,730.85 67<\t eo•AJ $8,264,734.oo 

CONFIDENTIAL POL-EPA01-0009938 
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JACKPILE 

PY92 PROJECT TO DATE: SUMMARY 1 
PY90 &91 

INTERIM 
MOBILIZATION 

WBSIONO. 
MGMT CA SUMMARY 

1P1 

1P2 

1P 
1C1 
1C2 
1C3 

1C 
1 

CONST CA SUMRY 
2L1 

2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 

2E2 

2E3 
2E4 

2E5 

2E6 

2E 
2S1 

2S2 

2S3 

284 

2S5 

2S 
2R1 
2R2 

2R 
2T/S 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 
CONSTRUCTION MANAGEMENTCATOTAL 

INTERIM CMC CA TOTAL 
CO-OP AGREEMENT CONTINGECY CA TOTAL 
CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 
LCC START -UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CATOTAL 

LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 
CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOtAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 
REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONFIDENTIAL 

. . .. :· .· .. 
ACTUAL COST ACTUAL C.OST ACT!JA( COST 

PY90 PY91 : PY92 

$85,607.08 $134,955.86 $98,415.25 
$0.00 $1,042,765.06 $8.70 

$85,007,08 $1,177,7;W.92 $98,423.95 
$444,897.02 $302,825.07 $63,417.04 
$205,116.43 $0.00 $0.00 

$0.00 $0.00 $409,000.00 
$650,013.~ . $302,825,07 $472,417,04 
$735,620.53 $1,480,545.99 $570,840.99 

$811 ,000.40 $0.00 ($5,744.08) 
$382,790.20 $119,306.00 $108,003.00 

. $1,193,790.80 $119,306.00 $102,258.92 
$424,530.29 $15,546.28 $0.00 

$131,705.71 $129,867.63 $93,452.13 
$135,461.50 $54,635.05 $1 06,203.84 

... $691,6Q7.00 $200,04a.OO . $100,665.~7 

$3,104,841.60 $1,757,541.35 $3,273,585.80 

$1,436,751.40 $1,811 ,803.92 $867,018.00 

$194.07 $3.432,344.30 $1 '152,242.47 
$117,322.06 $240,979.58 $31,170.86 

$58,321.27 $1,005.96 $0.00 

$0.00 $0.00 $0.00 

$4,717,430.40 $7,243,675.11 $5,324,017.13 

$12,300.80 $328.36 $2,124.15 

$388,455.50 $19,906.77 $13,866.05 

$137,009.53 $22,829.59 $2,746.04 

$0.00 $0.00 $0.00 

$72,316.96 $66,171.21 $46,961.93 
. SG10,082.79 $109,235.93 $65,698.17 

$31,304.00 $259,710.70 $152,308.25 
$0.00 $0.00 $0.00 

$j1,a04.00 $259,710.70 $152,30&.25 
$0.00 $0.00 $601,707.13 

- - - - - - - -

SEPT 1992 ., 
TOTAL PTD 

ACTUAL COST .. TOTALCOST 
PY90, 91 &92 ESTIMATE 

$318,978.19 $904,998.00 
$1,042,773.76 $1,006,614.00 

$1,361 '751,95 $1,911,612,00 
$811,139.13 $1,205,821.10 
$205,116.43 $200,018.90 
$409,000.00 $2,500,000.00 

$1 ,42S,255.56 $3,905.840.00 
$2,787,007.51 $5,817,452.00 

$805,256.32 $810,300.00 
$610,099.20 $886,1 00.00 

$1,41 5,3&>.62 $1,696,400.00 
$440,076.57 $461 ,363.00 
$355,025.47 $551 ,873.00 
$296,300.39 $486,228.00 

. $1,091,402.43 $1,499,464.00 
$8,135,968.75 $13,718,836.00 

$4,115,573.32 $7,564,988.00 

$4,584,780.84 $11,745,735.00 
$389,472.50 $323,637.00 

$59,327.23 $396,732.00 

$0.00 $0.00 
$17,285,122.64 $33,749,928.00 

$14,753.31 $128,147.00 

$422,228.32 $416,990.00 

$162,585.16 $175,829.00 

$0.00 $0.00 

$185,450.10 $278,783.00 

$785,016.89 $999,749.00 
$443,322.95 $1,738,609.00 

$0.00 $0.00 
$443,$.22.95 $1 '738,609.00 
$601,707.13 $900,905.00 

POL-EPA01-0009939 
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2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $6,445,645.57 $21,621,927.56 $46,204,210.00 

JACKPILE PROJECT SUMMARY 
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $570,840.99 $2,787,007.51 $5,817,452.00 
2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $6,445,645.57 $21,621,927.56 $46,204,210.00 

GRAND TOTAL $7,979,926.82 $9,4U,522.69 $7,016,486.66 $24,408,935.07 $6:!,021 ,662.00 

CONFIDENTIAL POL-EPA01-0009940 
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JACKPILE 

PROJECT TO DATE: SUMMARY 2 
(ACTUALS INCLUDED IN PY92) 

YTO YTDACTUAL YTDACTUAL 
WORK PACKAGE DESCAIPTION ACTUAl. COST EQlJIP CREDIT CASHf(.OW 

POL MANAGEMENT CA TOTAL $98,415.25 $0.00 $98,415.25 
POL OTHER PROGRAMS CA TOTAL $8.70 $0.00 $8.70 

POL MANAGEMENT TASK TOTAL $98,423,95 $0.00 .. . $e8,423.95 
CONSTRUCTION MANAGEMENTCA TOTAL $63,417.04 $0.00 $63,417.04 

INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 
CO-QP AGREEMENT CONTINGECY CA TOTAL $409,000.00 $0.00 $409,000.00 
CONSTRUCTION MANAGEMENT TASK TOTAL $472,•p7.04 $0,00 $472,417,04 

MANAGEMENT TOTAL $570,840.99 $0.00 $570,840.99 

LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08) 
LCC START-UPCOSTSCA TOTAL $108,003.00 $0.00 $108,003.00 

LCC ADMINISTRATION TASK TOTAL $102,268.~ $0.00 $102,268.92 
MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
LAND SURVEY CA TOTAL $93,452.13 $2,125.46 $91,326.67 
LCC TRAINING CA TOTAL $106,203.84 $0.00 $106,203.84 

MOBILIZATION TASK TOTAL $199,655.97 $2,125.46 $197,630.51 
BACKFILLING CA TOTAL $3,273,585.80 $670,748.79 $2,602,837.01 

DUMP SLOPING CA TOTAL $867,018.00 $144,374.54 $722,643.46 
COVER PLACEMENT CA TOTAL $1 '152,242.47 $173,843.17 $978,399.30 

CONTAMINATED SOILCATOTAL $31,170.86 $6,370.74 $24,800.12 
HIGHWALL CA TOTAL $0.00 $0.00 $0.00 

EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 
EARTHWORK TASK TOTAL $5,324,017.13 $995,337.24• $4,328,679.89 

UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24 
PIT WATER CA TOTAL $13,866.05 $796.17 $13,069.88 

SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 
SS DECON CA TOTAL $0.00 $0.00 $0.00 

PERMANENT STRUCTURES CA TOTAL $46,961.93 $962.31 $45,999.62 

STAUCTURESTASKTOTAL $65.698.17 $2.109.09 ~.589.08 
SEEDING CA SUBTOTAL $152,308.25 $941.44 $151,366.81 

IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 
REVEGETATION TASK TOTAL $152,308.26 $941.44 $161,386.81 
TERRACING/SPECIAL CASES $601,707.13 $120,050.36 $120,050.36 

CONFIDENTIAL 

- - - - - - - -
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DETAIL FOR PY92 

SEPT., 1992 

'' 

PYI)2 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2 CONSTRUCTION TOTAL $6,445.645.57 $1,120,563.59 $4,963,475.57 

JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $570,840.99 N/A $570,840.99 

2 CONSTRUCTION TOTAL $6,445,645.57 $1,120,563.59 $5,325,081.98 

GRAND TOTAL ' $7,016,486.56 $1,120,563.59 $6,895,1)22.97 

CONFIDENTIAL POL-EPA01-0009942 
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DETAIL FOR PTD 

SEPT 1992 ., 

%OF REPORTED ESTIMATED 

TOTAL COST · PTD ·ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 

1P1L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 770/c 100°/c $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 70% 100% $59,183.14 

1P1L01B PROJECT MANAGEMENT- PY92 $193,172.00 $98,415.25 $0.00 $98,415.25 $94,756.75 51% ss•A: $14.235.18 

1P1L01C $0.00 $0.00 $0.00 $0.00 $0.00 ODic ooA: $0.00 

1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 0% o•~c $0.00 

1P1 I POLMANAGEMENTCATOTAL I $498,170.00 II $318,978.191 so.oo 1 $318,978.1911 $153,941.87 1 75•Aij $73,418 32 1 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 1000/c 100~ $0.00 

1P2L02 PRIOR LEGAL EXPENSE $82,040.70 $82,040.70 $0.00 $82,040.70 $0.00 100% 1000/c $0.00 

1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 1 oo•1c 100°A: $0 00 

ENGINEERING CA TOTAL I $1,042,773.7611 $1,042,773.761 so.oo 1 $1,042,773.7611 so.oo I so oo 1 

ltP POLMANAGEMENTTASKTOTAL I $1,540,943.7611 $1,361,751.951 so.oo 1 $1,361,751.95 II $153.941.87 1 $73.418.32 1 

CMC 
1C1L01 & 01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581,416.36 $57,465.64 91 °/c 100_o,t $0.00 

1C1L01B ENGINEERING SERVICES-PY92 $62,762.00 $14,295.27 $0.00 $14,295.27 $48,466.73 5•-t 25% $5.580.92 

1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $49,121.77 $0.00 $49,121.77 $59,976.23 25°A 55°-t $19.785.69 

1C1L05 &OSA ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 770ft. 1000/t. $0.00 

1C1 I CONSTRUCTION MANAGEMENTCATOTAL I $1,027,681.10 II $811,139.131 so.oo 1 $811,139.1311 $216,541.97 1 $25.366.61 1 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CON ST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 100% 100% $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100% 1 ooo1c $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107°1t.l 1000AJ $0.00 

INTERIM CMC CA TOTAL I $200,018.90 II $205,116.43 I so.ool $205,1164311 so.oo I 103°Aij 103•Aij so.oo 1 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0 00 $2,000,000.00 oo~c 00/c so.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000 00 $0.00 $0.00 $0.00 $500,000.00 0% oo~c so.oo 1 

1C3L03 PAGUATE REPAIR FUND $300,000 00 $409,000.00 $0.00 $409,000.00 ($109,000 00) 100% 100°/c ($109,000.00) 
1C3 Q-OP AGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15°1t.l 14°/c csto9.ooo.oo> 1 

I coNSTRUCTION MANAGEMENT TASK TOTAL I $4,027,7oo.oo II $1,425,255.561 so.oo 1 $1.425,255.56 II $2,607,541.97 1 35"1 ($83,633.39) 1 

CONFIDENTIAL POL-EPA01-0009944 
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SEPT .. 1992 

%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL. REMAINING ESTIMATE % VARIANCE 

WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH fLOW COST ESTIMATE SPENT COMPLE:TE AJ COMPLETION 

MANAGEMENT TOTAL I $5,568,643.7611 $2,787,007,51 l $o.oo 1 $2.787,oo7.s1 II $2,761,483.841 ($10,215.07)1 

LCCADMIN 
2l1L01 COMPLETE 1990 (LCC G&A) I $810,300.00II $811,ooo.4o 1 $o.oo 1 $811,000.40 \l $0.00_\ 10Q_%j 100%j $0.00 J 
2l1L02A LCC MARGIN-REFUND FOR OVERRUNS I $0.oo II ($5,744.08) 1 $o.oo 1 ($5,744.08) 11 $5,744.o8 1 O%j 0%{ N/Aj 

LCCCOSTSCATOTAL I $810,300.00 II $805,256.32.1 $0.00 l $805,256.32 II $5,744.08 1 1oo0i3 $o.oo 1 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 751l,t 100% $0.00 

2L2L02,02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 810Jt 100% $0.00 

2L2L02B LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 $108,003.00 $23,997.00 82°/t 82% $289.02 

2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 $176,000.00 $0.00 1000/t 100% $0.00 

LCCSTAAT-UPCOSTSCATOTAL l $718,100.00 II $610,099.20 I $o.oo 1 $61o.o99.2o II $78,3oo.8o 1 $289 o2 1 

LCCADMINISTRATIONTASK'rOTAL I $1,528,400.00 II $1,415,355.521 $o oo 1 $1 .415,355.52 II $84,044 88! 93oJM $289.021 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 $0.00 $0.00 O_o,t 0% $0.00 

2M1l05 COMPLETE 1990 (SMALL TOOLS) $83,724.00 $81,934.04 $0.00 $81,934.04 $0.00 97°/t IOO•Al $0.00 

2M1l06 COMPLETE 1990 {REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 I09•Jt 100% $0.00 

2M1l07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117°Jt 100% $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 99•Jt 100% $0.00 

2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51°A 100% $0.00 

2M1 I MOBILIZATION CA TOTAL I $444,617.00 II $440,076.57 I $50.521 $440,026.0511 $o.oo 1 99•~ $o.oo 1 

LAND SURVEY 
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112°A 100•..t $0.00 

2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49°A 100•A: $131,404.24 

2M2J01 LAND SURVEY JP AREA $266,165.00 $93,452.13 $2,125.46 $91,326.67 $172,712.87 35°A 81•..t $153,416 02 

2M2j LANDSURVEYCATOTALI $650,315.00 II $355,025.471 $7.780.371 $347.245.10 11 $309.082.24 1 $284,820.26 1 

TAAINING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 0% $0.00 

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $271 ,628.00 $190,096.55 $3,635.60 $186,460.95 $0.00 70°A 100°Al $0.00 

2M3L02B OPERATOR TRA1N1NG-PY92 $90,000.00 $106,203.84 $0.00 $106,203.84 ($16,203.84) 118°A 95°A ($21 ,793.52) 

2M3! LCC TRAINING CA TOTAL I $361,628.oo 11 $296,300.391 $3,635.60 1 $292,664.7911 {$16,203.84)1 820~ 760~ ($21 ,793.52)\ 

j2M MOBILIZATION TASK TOTAL I st.456,560.oo II $1,091,402.431 $11,466.491 $1 .o79,es5.94 II $292.878.40 1 m~ oo§B $263,026.75 I 

BACKfiLLING 

2E1N01 COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12.184.44 $74,936.42 ($26,768.86) ($14,584.42) 

CONFIDENTIAL POL-EPA01-0009945 
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DETAIL FOR PTD 

SEPT .. 1992 

%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE "CTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 $1,408,238.94 $288,214.26 $1 '120,024.68 $430,443.06 77o,t 1001\t $230,361.32 

2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 $1 ,056,227.81 $222,620.62 $833,607.19 $256,912.19 SODA: 100°A: $204,800.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,35658 $30,389.74 $232,966.84 $149,766.42 64% 100% $120,000.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.7 4 $33,927.65 $242,568.09 $132,334.26 es•A: 100% $105,600.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $257,759 00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 82'lt 100% $0.00 

2E1N07 COMPLETE 1990 (SP-PS-Q1) $1,616,723.00 $1,251,376.57 $213,963.59 $1 ,037,412.98 $365,346.43 77°A: 100% $291,200.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 $0.00 $0.00 o•tt Qo,t $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS H $0.00 $0.00 $0.00 $0.00 $0.00 o•tt O•h $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $78,264.90 $9,653.05 $68,611.85 $23,802.10 77o,t 100"-iJ $5,391.15 

2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1 ,403.64) 101°A: 100% ($14,403.50) 

2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33°A 100•A: $100,076.32 

NP BACKFILLING SUBTOTAL $6,308,226.00 $4,830,807.30 $868,913.64 $3,961,893.66 $1,477.418.70 77'lt 75'lt $1,028,440.87 
-

2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47% 85% $23,472.71 

2E1S02 HAUL SP-PS-Q2 TO SP-DP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100°A: 100°h ($2,647.08) 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100°.-t 100% $0.00 

SP BACKFILLING SUBTOTAL $208,202.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 100°.-t 96% $20,825.63 

2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $118,105.53 $22,480.01 $95,625.52 ($9,333.53) 109°.-t 9QD_.t $2,521.42 

2E1J02 HAUL JP-PS-23 TO JP-DP-41 $223,098.00 $27,485.54 $4,927.07 $22,558.47 $195,612.46 12°.-t 4~ $171,828.75 

2E1J03 HAUL JP-PS-24 TO JP-DP-41 $590,558.00 $628,157.34 $143,776.67 $484,380.67 ($37,599.34) 106°A: 83°h $6,966.83 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $710,466.14 $167,006.22 $543,459.92 $1 ,384,141.86 34°.-t 51% $1,029,000.31 

2E1J05 HAUL JP-PS-26 TO JP-QP-41 $518,425.00 $390,550.09 $87,169.06 $303,381.03 $127,874.91 75°A 100% $215,043.97 

2E1J06 HAUL JP-W0-10 TO JP-DP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133°.-t 100°A: ($2,444.26) 

2E1J07 HAUL JP-PS-27 TO JP-DP-41 $268,515.00 $425,434.23 $88,859.63 $336,574.60 ($156,919.23) 158°.-t 100°.-t ($68,059.60) 

2E1J08 HAUL JP-WO-o7 TO JP-DP-41 $485,748.00 $249,589.14 $57,088.82 $192,500.32 $236,158.86 51 'It 77•A: $235,747.58 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041 '178.00 $0.00 $0.00 $0.00 $3,041 ,178.00 OD,i o•tt $0.00 

2E1J10 HAUL JP-WS-Q8 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 o•h o•tt $0.00 

2E1J11 HAUL JP-WS-15 TO JP-DP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E1J12 HAUL JP-W0-71 TO JP-QP-41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 o•..t 0°h $0.00 

2E1J13 HAUL JP-WO-Q3 TO JP-OP-41 $634,274.00 $392,114.58 $91,733 43 $300,381.15 $242,159.42 62CJ,t 100% $333,892.85 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-DP-42 $77,571.00 $0.00 $0.00 $0.00 $77,571.00 o•A: o•h $0.00 

2E1J15 JACKPILE HAUL ROADS-FORCE ACCOUNT $12,110.58 $39,796.91 $7,335.86 $32,461.05 ($27,686.33) 329°.-t 0% $0.00 

JP BACKFILLING SUBTOTAL $8,440,324.58 $3,096,367.71 $696,451.72 $2,399,915.99 $5,343,956.87 37°.-t OD,i) $1,924,497 86 

2E1 I BACKFILLING CA TOTAL I $14,956,753.57 II $8,135,968.75 I $1,593,869.38 I $6,542,099.37 II $6,867,672.82 I 55•Ji1 $2,973,764 36 I 

DUMP SLOPING 
2E2N01 CUT BENCH NP-W0-01 $44,294.00 $16,635.07 $725.16 $15,909.91 $27,658.93 38°A: 100°h $28,384 09 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,97&.48 73°.-t 100°A: ($35,289.59) 

2E2N03 CUT NP-WS-o3 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 Bl"A 100°A: $1,829.25 

2E2N04 COMPLETE 1990 (NP-W0-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81°.-t 100°A: $0.00 

2E2N05 CUT NP-WO-Q6 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100_o.t 100•,t $13,363.25 
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 O'lt o•A: $0.00 
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 114°.-t 100•A: ($2,432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68% 100% $5,541.70 

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65_o.t 100% $0.00 
NP DUMP SLOPING SUBTO'fAL $197,233.49 $118,346.38 $14,135.95 $104,210.43 $78,887.11 60•A: 56°h $11,396.58 

\_2E~S01 COMPLETED 1990 (SP-W0-13A/W0-10) $156,202.00 $94,795 69 $6,964.98 $87,830.71 $61,406 31 61°A 100% $48,000~0~-- -- --
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2E2S02 CUT SP-W$-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2S03 CUT SP-W0-13B/W5-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104°A 100% ($11,628.11) 

2E2S04 COMPLETE 1990 (SP-W0-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285 64 72% 100°AJ $0.00 

2E2S05 CUT SP-W5-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100% 100% $12,376.93 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 86°Jt 100DAJ $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT--{)3) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71% 100DAJ $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 100% 100% $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69% 100% $0.00 

2E2S10 DELETED 1990 (SP-WS--{)6) $0.00 $0.00 $0.00 $0.00 $0.00 ODJt 0°A $0.00 

2E2S11 COMPLETE 1990 (SP-WT -19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83% 100% $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87% 100°A $0.00 

2E2S13 DELETED 1990 (SP-WT -15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% o•A $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22 ,241.38) 144% 100°A ($9,949.68) 

2E2S15 COMPLETE 1990(SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70°A 100°Al $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 195% 100°AJ ($25,721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $1907 100% 100% $9,040.04 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41.406.58 ($3, 186.65) 106°A 100% $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73'\t 100% $0.00 

SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105,471.07 96% 81% $155,362.18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $235,847.74 $42,802.41 $193,045.33 $773,884.26 23% 32% $406,465.34 

2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 O'lt o•AJ $0.00 

2E2J03&3A CUT JP-W$-17 SLOPES $2,239,392.00 $314,152.44 . $57,986.17 $256,166.27 $1 ,925,239.56 14% 15°AJ $531,616.87 

2E2J04 CUT JP-P$-22 SLOPES $104,656.00 $20,958.26 $3,639.00 $17,319.26 $83,697.74 20'\t 25% $35,378.96 

2E2J05 CUT JP-W0-72 SLOPES $68,200.00 $32,928.56 $5,835.20 $27,093.36 $35,271 44 48% 100% $41,106.64 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 ODAJ 0% $000 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J08 CUT JP-WS--{)1 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J09 DELETED 1990 (JP-WT --{)2A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 O'lt ODJt $0.00 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0 00 $0.00 $0.00 $0.00 O'lt 0% $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0 00 $0.00 $0.00 0~ OOJt $0.00 

2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J13 CUT JP-WS--{)8/12 SLOPES $107,508.00 $2,204.76 $190.83 $2,013.93 $105,303 24 2'\i OOAJ $0.00 

2E2J14 CUT JP-W0-11 SLOPES $721,679.00 $346,894.66 $65,230.59 $281,664.07 $374,784.34 48°Al 100DAJ $221,038.93 

2E2J15 CUT JP-WS-15AI15B SLOPES $157,141.00 $89,951.37 $8,560 86 $81,390.51 $67,18963 57% 100°AJ $28,070.49 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 O''~ O~Jt $0.00 

2E2J17 CUT JP-WS-16AI16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% OO,t $0.00 

2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0 00 $5,518 00 0% OOJt $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $2,931.06 $544.81 $2,386.25 $4,240.94 41°A 100% $4,785.75 
2E2J21 CUT JP-WS-19A SLOPES $64,551.00 $54,304.31 $9,807.43 $44,496.88 $10,246.69 84% 100°h $20,054.12 

2E2J22 CUT JP-WS-19B SLOPES $395,761.00 $242,212.03 $41,840.62 $200,371.41 $153,548.97 61'\t 1000AJ $195,389.59 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 

2E2J24 CUT JP-W0-86 SLOPES $258,203.00 $56,128.46 $10,035.13 $46,093.33 $202,074.54 22°11 100°h $212,109.67 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $43,232.00 $17,623.19 $3,133.58 $14,489.61 $25,608.81 41'\t 100% $28,742.39 
2E2J27 CUT JP-W0-18/66B SLOPES $100,412.00 $84,302.61 $15,380.86 $68,921.75 $16,109.39 84'\t 100% $8,449.25 
2E2J28 CUT JP-W0-18/66C SLOPES $179,307.00 $31,844.09 $5,643.22 $26,200 87 $147,462.91 18°11 100% $153,106.13 ·---- ---------- - --- -----
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2E2J29 DELETED 1990 (JP-WO-Q3A) $0.00 .,$0.00 $0.00 $0.00 $0.00 00,! O_o,t $0.00 

2E2J30 DELETED 1990 (JP-WO-o3B) $0.00 $0.00 $0.00 $0.00 $0.00 OO.k OQ,k $0.00 

2E2J31 CUT SLOPES JP-WO-Q4 $62,620.00 $0.00 $0 00 $0.00 $62,620.00 OO.k 00,! $0.00 

2E2J32 CUT SLOPES JP-WO-o4B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 OOtiJ 00,! $0.00 

2E2J33 DELETED 1990 (JP-WO-oSA) $0.00 $0.00 $0.00 $0.00 $0.00 00ti> ODA $0 00 

2E2J34 DELETED 1990 (JP-WO-oSB) $0.00 $0.00 $0.00 $0.00 $0.00 0% 00,! $0.00 

JP DUMP SLOPING SUBTOTAL $6,048,269.00 $1,532,283.54 $270,630.71 $1,261,652.83 $4,515,985.46 25°ft 300,! $1,886,314.13 

DUMP SLOPING CA TOTAL I $8,815,916.96 II $4,115,573.32 I $782,595.54 I $3,332,977.78 II $4,700,343.64 I 49°1 $2.os3.o72.89 1 

COVER PLACEMENT 

2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $77,922.00 $89,573.66 $17,867.21 $71,706.45 ($11 ,651.66) 1150,! 1000,!: $6,215.55 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 1020,! 1000,! $20,787.48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $50,895.00 $75,803 93 $15,883 44 $59,920.49 ($24,908.93) 149°tl 1000,!: ($9,025.49) 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $51,363.00 $33,699.90 $6,896.74 $26,803.16 $17,663.10 66% 1000A $24,559.84 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $203,056 00 $127,312.81 $26,357.81 $100,955.00 $75,743.19 63% 100°A $41,335.00 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 100% 100°ti $9,596.55 
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $130,832.06 $27,960.48 $102,871 58 $18,413.94 ss•tll 1000tiJ $1,711.42 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 1 $10,552.26 $101,882.16 $3,597.58 97% 100°til ($20,573 16) 

2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798 01 $156,275.83 $3,982.16 98°tiJ 1000A ($13,985.83) 
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $179,560.45 $34,067.07 $145,493.38 $52,503.55 no,t, 100°,{ $17,123.62 
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $139,898.27 $29,355.96 $110,542.31 $70,701.73 660tiJ 100°tl $100,057.69 

2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $89,639.72 $17,552.71 $72,087.01 $23,967.28 '790,1J 1000,! $41,519 99 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,235.00 $41,868.20 $7,894.30 $33,973.90 $31,366.80 57°tiJ 100°A: $39,261.10 
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 1000tiJ 100°,{ $11,382.07 

2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $112,723.15 $23,191.46 $89,531.69 $23,776.85 83°ft 100_o,t $46,968.31 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $51,948.00 $20,246.41 $4,155.64 $16,090.77 $31,701.59 39°tiJ 1000,! $35,857.23 
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675,18 $18,554.38 $70,120.80 ($4,435.18) 105% 1000tiJ $14,119.20 
2E3N18 HAUL SHALE FROM NP-WS-Q3 TO NP-D3 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 920,! 1000,t, $15,197.27 

2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95°tl 1000,t, $12,619.51 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 $0.00 $0.00 00,! 00,!: $0.00 
2E3N21 HAUL SHALE FROM NP-WS-Q3 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 oo,t, O_o,t $0.00 

NP COVER PLACEMENT SUBTOTAL $2,190,801.13 $1 ,872,052.99 $375,221.21 $1.496,831.'78 $318,748.14 85% 9QO,t $394,727.35 
2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $176,082.00 $87,362.82 $6,'741.69 $80,621.13 $88,719.18 500h 1000,t $43,375.87 
2E3S02 SOIL BORROW SP-WS-17(SP-02)FROM SP-SE $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11 ,870.17) 109"tt 1000,t, $18,568.71 
2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 31'M 100°Al $509,749.55 
2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 980,! 100% $57,893.81 
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $133,454.00 $43,856.41 $9,476.24 $34,380.17 $89,597.59 33°tl 1000,1J $99,073.83 
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,903.31 48°~ 10Q_% $101,391.72 
2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74% 100°,!: $100,808.74 
2E3SOB SOIL BORROW (DB) FROM SP-SB-44 $425,531.00 $391,359.91 $81,966.27 $309,393.64 $34,171.09 92% 100°A $116,137.36 
2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $357,735.22 $80,229.00 $277,506.22 $89,072.78 80% 1000,1J $169,301.78 
2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 $0.00 $0.00 0% 00,!: $0.00 
2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $205,110.00 $236,109.02 $56,194.87 $179,914.15 ($30,999.02) 115% 1000,t, $25,195.85 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $275,568.00 $70,740.75 $13,352.44 $57,388.31 $204,827.25 26'M 100% $218,179.69 
2E3S13 SOIL BORROW (SP-01B) FROM SP-SB-50 $262,362.00 $193,615.25 $25,778.20 $167,837.05 $68,746.75 74"tt 100°ti> $94,524.95 
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 91Q,k 10Q_% $6,999.54 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-W5-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0% OOAJ $0.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $64,408.25 $11 '198.25 $53,210.00 $19,075.75 77% 100% $23,636.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 82°-t 100°A: $13,988.48 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $175,825.44 $21,841.37 $153,984.07 $14,992.56 920Jil 100% $36,833.93 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-010 $14,368.00 $29,466.81 $6,594.24 $22,872.57 {$15,098,81) 205% 1 oo•tt ($1 0,300.57) 

2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 233°A: 100% ($16,005.88) 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151~ 100% $3,996.88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,661,700.35 $544,422.59 $2,117,277.76 $1 ,241,861.65 680AJ 90% $1 ,613,350.24 

2E3J01 HAUL SOIL FROM JP-SB-53 TO 04 $408,704.00 $41,593.16 $8,090.81 $33,502.35 $367,110.84 100AJ 11"A: $104,137.18 

2E3J02 HAUL SOIL FROM JP-SB-53 TO 05 $243,698.00 $1,371.03 $137.55 $1,233.48 $242,326.97 1 OAJ o•..t $0.00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $000 o•..t o•..t $0.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 0% O~A: $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 o•tt 0% $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0 00 o•A 0% $0 00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO 02 $0.00 $0.00 $0.00 $0.00 $0.00 00,{ 00,t $0.00 

2E3JOB HAUL SOIL FROM JP-SB--64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 OOA 0% $0 00 

2E3J09 HAUL SOIL FROM JP-SB--64 TO D11 $0.00 $0.00 $0.00 $0 00 $0.00 00,{ • o•..t $0.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0 00 $0.00 o•A O~A: $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0 00 $0.00 $0.00 0% O~A: $0.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 o•..t 0% $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0 00 OOA; OO,t $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55% 100% $8,152.48 

2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% OO,t $0.00 

2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OOAJ $0.00 

2E3J19 HAUL SHALE FROM JP-W5-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 00,{ D_% $0.00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 OOA 0% $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 OOA; 0% $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0 00 OOA; 0% $0.00 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 0% $0.00 

2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J26 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 $0.00 $0.00 o•..t OOAJ $0.00 

2E3J27 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 $0.00 $0.00 o•A: O•AJ $0.00 

2E3J28 HAUL SHALE FROM JP-WT -02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 o•..t 00Jt $0.00 

2E3J29 HAUL SHALE FROM JP-WT -02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 OOA; OOA; $0.00 
JP COVER PLACEMENT SUBTOTAL $667,042.00 $51,027.50 $9,804.13 $41,223.37 $616,014.50 QOAJ 7•A $112,289.64 

COVERPLACEMENTCATOTAL] $6,761,405.1311 $4,584,780.841 $929,447.931 $3,655,332.9111 $2,176,624.291 79"A $2,120,367.231 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84°Al 90% $21,273.69 
2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100% 100% $10,453.17 
2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100% 100•-t $10,367.42 

NP CONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 91% 90% $42,094.28 
2E4S01 FM SP-05-27/28/31133/53 TO SP-OP-34 $162,633.00 $123,375.73 $26,273.15 $97,102.58 $39,257.27 76%. BO•A: ($19,764.22) 

··- --~- --· - ~-
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%OF REPORTED ESTIMATED 

TOTAL COST PTD. ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION · ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 00,{ OOAJ $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 00AJ OOAJ $0.00 

2E4S04 SP-C5-33 $0.00 $0.00 $0.00 $0.00 $0.00 O"A 0% $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 OO,t O"A $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS I $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 0% $0.00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-QP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11,714.83) 202"A 100% ($8,934.10) 

SP CONTAMINATED SOIL SUBTOTAL $174,065.00 $146,522.56 $32,196.88 $114,325.68 $27,542.44 84"A 5QOAJ ($28,698.33) 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-QP-41 $42,183.00 $52,671.16 $5,972.27 $46,698.89 ($1 0,488.16) 12Mt 85°Al ($12,756.87) 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-QP-41 $18,287.00 $3,348.05 $142.91 $3,205.14 $14,938.95 180,t 50% $11,876.72 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 0% $0.00 

2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 $0.00 $0.00 O"A 0% $0.00 

JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $56,019.21 $6,115.18 $49,904.03 $4,450.79 930,{ 81 OAJ ($880.15) 

CONTAMINATEDSOILCATOTALI $432,039.00 II $383,157.30 I $79,717.70 I $303,439.60 II $48,881.70 I 720~ $12,515.80 1 

HIGHWALL AECLAM 
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1% 190°-t $64,287.18 

2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 OO..IJ 1000,{ $61,249.00 

NP HIGHWALL SUBTOTAL $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 1% 100% $125,536.18 

2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 380,t, 1000Jt $34,022.36 

2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 390A> 1000Jt $45,058.37 

SP HIGHWALL SUBTOlAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 380,t, 1000Jt $79,080.73 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 100°Ai $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OO,t OO,t $0.00 

2E51 HIGHWALLCATOTAL I $293,745.00 II $59,327.231 $190.141 $59,137.09(1 $234,417.771 $204,616 91 1 

EROSION CONTROL 

2E6N01A RIO MOQUINO-EROSION CONTROLS $219,919.00 $0.00 $0.00 $0.00 $219,919.00 0% O"A $0.00 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0 00 $0.00 $0.00 $0.00 oo.ro OOJt $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OO,t $0.00 
RIO MOQUINO AND NP DITCH SUBTOTAL $219,919.00 $0.00 $0.00 $0.00 $219,919.00 o•-t 0% $0.00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% OO..IJ $0.00 

J2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 oo,t, OO,t $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OO..IJ 00,{ $0.00 

2EBj EROSIONCONTROLCATOTAL I $219,919.00 II $0.00 I $0.00 I $0.00 ll $219,919.00 I o§ so.oo I 

EARTHWORKTASKTOTAt. I S31,259.s59.6all S17,:m.so7.44l $3.385,s20.e9l $13,B92,9se,7sll $14,027,940.221 58•~ $7.364,337.19 1 

UG ENTRIES ABAN 
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2S1S01 I SEAL P-13 ADIT so.oo II so.oo 1 so.oo I so.oo II so.oo 1 so.oo 1 
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TOTAL COST PTD ACTUAL ACTUAL· REMAINING ESTIMATE % VARIANCE 
WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2S1502 SEAL P-10 DECLINE $15,755.00 $1,929.88 $281.22 $1,648.66 $13,825.12 12% 100% $14,106.34 

2S1503 COMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7°A 1QQO,t, $10,225.93 

2S1S04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 211M 1QQO,f, $28,942.27 
2S1505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 QO,t 100% $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 $14,488.86 $349.40 $14,139.46 $68,808.14 1i"A 47% $53,274.54 
2S1J01 SEAL JP-SS-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 O'M QO,f, $0.00 

I2S1J02 SEAL JP-PS-46 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483 55 101M 0% $0.00 
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 5°A 50AJ $0.00 

2s1 I UG ENTRIES ABANDON CA TOTAL I $88,793.oo II $14,753.31 1 $359.731 $14,393 sail $74,039.69 1 $53.274.54 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT) $141,666.00 $161 ,935.47 $36,761.23 $125,174.24 ($20,269.47) 1140,1 10Qo,t $16,491.76 

2S2S01 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 {$34,235.26) 136'M 100'M ($12,033.68) 

2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $362,808.00 $132,137.59 $37,494.66 $94,642.93 $230,670.41 36°A 700A $211,262.81 

2S2 PIT WATER CA TOTAL $598,394.00 $422,228.32 $97,992.47 $324.235.85 $176,165.68 71°A 85°A $215,720.89 

SURF STAUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.59 40°A 100'M $1,774 59 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 84°A 90'M $6,763 39 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016 93 $108,885.75 $2,083.32 98°A 95'M ($24,272.58) 

2S3 SS DEMOLITION CA TOTAL $175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 920A 810A ($15,734.60) 

SURF STRC OECOM 

2S4XY NOT ASSIGNED I $o.oo II $o.oo 1 $o.oo 1 $o.oo If $o.ool 0%1 oo,t,j $o.oo 1 
254 ss DECOM CA TOTAL I $o.oo II $o.oo 1 $o.oo 1 $o.oo11 $o.oo 1 ooA>j ooA>j $o.oo 1 

PERMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 QoA QOA $0.00 
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 QOA o•A $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 O'M 0°A $0.00 
2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 o•A 0°A $0.00 
2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0'11 o•A $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 o•A 0% $0.00 
2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $41,616.00 $0.00 $0.00 $0.00 $41,616.00 OOA 0% $0.00 
2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 o•A o•A $0.00 

JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 OOA 0'11 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151,585.00 $185,450.10 $3,338.72 $182,113.38 ($33,885.1 0) ($57,760.72) 
All STRUCTURES SUBTOTAL $151 ,585.00 $185,450.10 $3,336.72 $182,113.38 ($33,885.1 0) ($57,760.72) 

2S51 PERMANENT STRUCTURES CA TOTAL I $193,18t.oo 11 $t8s,4so.1o 1 $3,336.721 $182,113.38 11 $7.730.90 1 96°~ 730~ ($57,760.72)1 

12s STRUCTURESTASKTOTAL I $1 .o56,197.oo II $785,016.891 $108,196.57 r $676,a2o.32 II $271,180.11 1 74~ 79°~ $195,500.11 1 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $137,968.00 $137,691.26 $8.24 $137,683.02 $274.74 ($15,015.13) 
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WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT . CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.59 64°-t 90% $24,102.43 

NP SEEDING SUBTOTAL $220,310.00 $190,108.67 $8.24 $190,100.43 $30,201.33 86°-t 900AJ $9,087.30 

2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.15 $155,738.22 $206,900.63 43°,t 66% $127,491.00 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 26•-t 50"AJ $95,524.44 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82% 100°Al $9,761.30 

SP SEEDING SUBTOTAL $616,422.00 $253,214.28 $1,059.08 $252,155.20 $363,207.72 41°-t ee•.t $232,776.74 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 o•-t 0% $0.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% o•.t $0.00 

JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% o•.t $0.00 

2R1 I SEEDING CA SUBTOTAL I $836,732.oo 11 $443,322.95 1 $1,067.321 $442,255.63 II $393,409.05 I 53~ wAij $241.864.04 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) 0 00 $0.00 $0.00 $0.00 $0.00 $0 00 

J2R2S01 JDELETED 1990 (IRRIGATION) so.oo 1 so.oo 1 $0.00 so.oo 11 $0.00 0~ o•~ $0.00 

12R2J01 I DELETED 1990 (IRRIGATION) $0.00 so.oo 1 $0.00 so.oo 11 $0.00 o•Aij o•~ $000 

2R21 IRRIGATION CA SUBTOTAL I $0.00 so.oo 1 $000 so.oo II $0.00 ooAij ol $0.00 

J2R REVEGETATION TASK TOTAL I $836,732.00 I $443,322.951 $1,067.32 $442,255.63 II $393,409.05 53~ oJ $241,864.04 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 o•.t o•A> $0.00 

2T1501 TERRACING SP AREA: 19100 LF $81,175.00 $40,871.48 $2,806.83 $38,064.65 $40,303.52 500,t 95°Al ($40,068.05) 

2T1J01 TERRACING JP AREA : 29000 lF $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2T1 TERRACING CA SUBTOTAL $86,275.00 $40,871.48 $2,806.83 $38,064.65 $45,403.52 47°h 0% ($40,068 05) 

SPECIAL CASES 

2T2S01 CUT SP-SW-o6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 ~% 0% $0.00 

2T2J01 CUT JP-WS..01 SLOPES- GAVILAN $0.00 $0.00 $0.00 $0.00 OOAJ o•.t $0.00 
2T2J02 CUT JP-W0-14 SLOPES- RIO MOOUINO $0.00 $0.00 $0.00 $0.00 OOAJ O•.t $0.00 
2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 O•,t 0% $0.00 

2T2J04 CUT NORTH JP-W5-19 BENCHES $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 
2T2N01 CUT NP-W0..01 BENCHES-RIO MOOUINO $814,630.00 $560,835.65 $117,243.53 $443,592.12 $253,794 35 69•-t 100•h $250,000.00 

2T2 SPECIAl CA SUBTOTAL $814,630.00 $560,835.65 $117,243.53 $443,592.12 $253,794.35 69•A o•A $250,000.00 

jTERRACING/SPECIAL TASK s90o,90s.oo 11 $6o1.101.1~ 1 $12o.o50.36J $481,656.77 11 $299,197.871 67"1 70°~ $209,931.95 1 

CONSTRUCTION TOTAL I $37,038,653.6611 $21,61!!,612.361 $3,626,601.431$17,989,010.9311 $15,368,650.531 s8"1 63•1 $8,274,949.06 1 

CONFIDENTIAL POL-EPA01-0009952 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

DETAIL FOR PY-92 

POL-E P AO 1-0009953 



- - - - - - -- - - - - - - .. - - - -
DETAIL FOR PY92 

SEPT 1992 .. 
PY92 ACTUAL ACTUAL 

WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POLMGMT 
1P1L01 PROJECT MANAGEMENT- PYOO $0.00 $0.00 $0.00 

I PI LOlA PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 

1P1L01B PROJECT MANAGEMENT- PY92 $98,415.25 $0.00 $98,415.25 

1P1L01C $0.00 $0.00 $0.00 

1P1L01D $0.00 $0.00 $0.00 

I POL MANAGEMENT CA TOTAL $98,415 25 1 $o.oo I $98,415.25 1 

NF:. 
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 

1P2L02 PRIOR LEGAL EXPENSE $8.70 $0.00 $8.70 

1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

(ENGINEERING CA TOTAL $8.7o I $o.oo I $8.1o I 

IPOLMANAGEMENTTASKTOTAL $98,423.95 1 $o.oo 1 $98,423.95 1 

CMC 
1C1L01 &OIA ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

1C1L01B ENGINEERING SERVICES-PY92 $14,295.27 $0.00 $14,295.27 

1C1L05B ENVIRONMENTAL MONITORING: PY92 $49,121.77 $0.00 $49,121.77 
1C1LOS& 05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

jCONSTRUCTION MANAGEMENTCA TOTAL $63,417.04 I $o.oo I $63,417.04 1 

INTERIMCMC 
1C2L01 COMPLETE 1989 (CON ST. MGMT .) $0.00 $0.00 $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

\tC2 \INTERIM CMC CA TOTAL $o.oo 1 $o.oo I $0.00\ 

CONTINGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00 l 
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00 l 
1C3L03 PAGUATE REPAIR FUND $409,000.00 $0.00 $409,000.00 
1C3 CO-OP AGREEMENT CONTINGENCY CA TOTA $409,000.00 $0.00 $4oe.ooo.oo 1 

\CONSTRUCTION MANAGEMENT TASK TOTAL I $472,417.04 1 $o.oo 1 $472.417.Q4 1 
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PY92 ACTUAL ACTUAL 

WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT . CASHFLOW 

I MANAGEMENT TOTAL $570,840.99 1 $0.00 l $570,840.99 1 

Lee ADMIN 
2L1L01 COMPLETE 1990 (LCC G&A) I so.oo I so.oo I $0.00 l 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS -r ($5,744.08) l so.ooT ($5,744.08)1 

I LCC COSTS CA TOTAL ($5,744.08)1 so.oo I ($5,744.08)1 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 

2L2L02B LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00 

2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00 

jLee START-UPCOSTSCATOTAL s1o8.oo3.oo 1 so.oo 1 s1o8.oo3.oo 1 

jLee ADMINISTRATION TASK TOTAL $102,258.92 1 so.oo I $102,258.92 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS ff $0.00 $0.00 $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 

2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

[2M1 jMOBILIZATION CA. TOTAL so.oo I so.oo 1 so.oo 1 

LAND SURVEY 
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 

2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 
2M2J01 LAND SURVEY JP AREA $93,452.13 $2,125.46 $91,326.67 

lLANO SURVEY CA TOTAL $93,452.13 1 $2,125.46 1 $91,326.67 1 

TRAINING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 
2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00 
2M3L02B OPERATOR TRAINING-PY92 $106,203.84 $0.00 $106,203.84 

I LCC TRAINING CA TOTAL $106,203 a4 1 $o.oo 1 $1o6,203.s4 1 

j2M !MOBILIZATION TASK TOTAL s1oo,e6s.91 1 s2,125.4e I $197,530.51 1 

BACKFILLING 
2E1N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00 

----~------ -- -
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WBSlDNO. WORK PACKAGE DEOORIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2E1N02 HAUL TO NP PIT: NP-P5-17 $282,443.07 $0.00 $282,443.07 

2E1N03 COMPLETED 1990 (NP-P5-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-P5-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-P5-16) $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 
2E1N10 HAUL TO NP PIT: NP-WT -10 $15,802.10 $0.00 $15,802.10 

2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL $298,245.17 $0.00 $298,245.17 

2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SP BACKFILLING SUBTOTAL $000 $0.00 $0.00 

2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15,211.39 $64,989.14 
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $27,485.54 $4,927.07 $22,558.47 
2E1J03 HAUL JP-P5-24 TO JP-OP-41 $628,157.34 $143,776.67 $484,380.67 
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $710,466.14 $167,006.22 $543,459.92 
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $307,428.01 $68,734.75 $238,693.26 
2E1J06 HAUL JP-W0-10 TO JP-OP-41 $114,668.21 $26,074.95 $88,593.26 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $425,434.23 $88,859.63 $336,574.60 
2E1J08 HAUL JP-W0-07 TO JP-OP-41 $249,589.14 $57,088.82 $192,500.32 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $o:oo 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $392,114.58 $91,733.43 $300,381.15 
2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $0.00 $0.00 $0.00 

2E1J15 JACKPILE HAUL ROADS-FORCE ACCOUNT $39,796.91 $7,335.86 $32,461.05 

JP BACKFILLING SUBTOTAL $2,975,340.63 $670,748.79 $2,304,591.84 

jBACKFJLUNG CA TOTAL $3.273,585.80 I $670,748.79 I $2,602,837.01 1 

DUMP SLOPING 
2E2N01 CUT BENCH NP-W0-01 $16,635.07 $2,697.28 $13,937.79 
2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $6,975.48 $0.00 $6,975.48 
2E2N03 CUT NP-WS-03 SLOPES $4,862.35 $0.00 $4,862.35 
2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00 
2E2N05 CUT NP-W0-06 SLOPES $0.00 $0.00 $0.00 
2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 
2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97 
2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39 
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 

NP DUMP SLOPING SUBTOTAL $35,064.26 $2,697.28 $32,366.98 
\2E2S01 COMPLETED 1990 (SP-W0-13A/W0-10) $0.00 $0.00 $0.00 
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2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-13B/W5-18A SLOPES $0.00 $0.00 $0.00 

2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 

2E2S05 CUT SP-W5-18B SLOPES $0.00 $0.00 $0.00 

2E2S06 COMPLETED 1990 (SP-W5-18C/WT-19) $0.00 $0.00 $0.00 

2E2S07 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 

2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT-19A) $6,371.85 $0.00 $6,371.85 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00 

2E2S13 DELETED 1990 (SP-WT-15AI15B) $0.00 $0.00 $0.00 

2E2514 BACKFILL SP-QP-34 (D4 West) $0.00 $0.00 $0.00 

2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00 

2E2S16 BACKFILL SP-QP-34 (D4 East) $0.00 $0.00 $0.00 

2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 

2E2S18 BACKFILL SP-QP-34 (SH-2) $0.00 $0.00 $0.00 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $6,371.85 $0.00 $6,371 85 

2E2J01 CUT JP-W0-11 SLOPES $235,847.74 $42,802.41 $193,045.33 

2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 

2E2J03&3A CUT JP-W5-17 SLOPES $314,152.44 $57,986.17 $256,166.27 

2E2J04 CUT JP-P5-22 SLOPES $20,958.26 $3,639.00 $17,319.26 

2E2J05 CUT JP-W0-72 SLOPES $32,928.56 $5,835.20 $27,093.36 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS H $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS H $0.00 $0.00 $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT -02AI02B/02C) $0.00 $0.00 $o:oo 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS H $0.00 $0.00 $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS H $0.00 $0.00 $0.00 

2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2J13 CUT JP-WS-08/12 SLOPES $2,204.76 $190.83 $2,013.93 

2E2J14 CUT JP-W0-11 SLOPES $12,238.60 $2,294.10 $9,944.50 

2E2J15 CUT JP-WS-15A/15B SLOPES $44,189.63 $0.00 $44,189.63 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS H $0.00 $0.00 $0.00 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $0.00 $0.00 $0.00 

2E2J21 CUT JP-WS-19A SLOPES $54,304.31 $9,807.43 $44,496.88 

2E2J22 CUT JP-WS-198 SLOPES $17,991.23 $2,796.82 $15,194.41 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $1.366.40 $237.68 $1,128.72 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $17,623.19 $3,133.58 $14,489.61 

2E2J27 CUT JP-W0-18/66B SLOPES $39,932.68 $7,310.82 $32,621.86 

2E2J28 CUT JP-W0-18/66C SLOPES $31,844.09 $5,643.22 $26,200.87 
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2E2J29 DELETED 1990 (JP-W0-{)3A) $0.00 $0.00 $0.00 
2E2J30 DELETED 1990 (JP-W0-{)3B) $0.00 $0.00 $0.00 

2E2J31 CUT SLOPES JP-W0-{)4 $0.00 $0.00 $0.00 
2E2J32 CUT SLOPES JP-W0-{)4B $0.00 $0.00 $0.00 

2E2J33 DELETED 1990 (JP-W0-{)5A) $0.00 $0.00 $0.00 

2E2J34 DELETED 1990 (JP-W0-{)5B) $0.00 $0.00 $0.00 
JP DUMP SLOPING SUBTOTAL $825,581.89 $141,677.28 $883,904.83 

I DUMP SLOPING CA TOTAL $887,o18.oo 1 $144,374.54 I $722,643.46 1 

COVER PLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-81 TO NP-D8 $89,573.88 $17,887.21 $71,706.45 

2E3N02 HAUL SOIL FROM NP-SB-28 TO NP-D2 $0.00 $0.00 $0.00 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $75,803.93 $15,883.44 $59.920.49 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33.699.90 $8,898.74 $26,803.16 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-08 $127,118.74 $26,357.81 $100.760.93 
2E3N06 HAUL SOIL FROM NP-SB-81 TO NP-D9 $44.865.45 $9.417.00 $35,448.45 
2E3N07 HAUL SOIL FROM SP-ON-81 TO NP-04 $9,500.00 $0.00 $9,500.00 
2E3N08 HAUL SOIL FROM SP-DN-81 TO NP-01 $3,597.58 $0.00 $3,597.58 
2E3N09 HAUL SOIL FROM SP-ON-81 TO NP-03 $3,982.15 $0.00 $3.982.15 
2E3N10 HAUL SOIL FROM SP-DN-81 TO NP-05 $34,503.56 $0.00 $34,503.56 
2E3N11 HAUL SOIL FROM SP-DN-81 TO NP-D10 $139,898.27 $29.355.98 $110.542.31 
2E3N12 SOIL TO NP-06 (BENCHES) $89,839.72 $17,552.71 $72,087.01 
2E3N13 -HAUL SHALE FROM NP-WS-31 TO NP-09 $15,844.33 $3,161.89 $12,682.44 
2E3N14 SHALE BORROW TO NP-04 $0.00 $0.00 $0.00 
2E3N15 SHALE BORROW TO NP-05 $15.n6.85 $0.00 $15,776.85 
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $20,246.41 $4,155.64 $16,090.77 
2E3N17 HAUL SHALE FROM NP-W5-31 TO NP-010 $88,675.18 $18,554.38 $70,120.80 
2E3N18 HAUL SHALE FROM NP-WS-{)3 TO NP-D3 $6.465.20 $0.00 $6,465.20 
2E3N19 HAUL SHALE FROM NP-WS-{)3 TO NP-02 $3,998.43 $0.00 $3,998.43 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0 00 $0.00 
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-01 $0.00 $0.00 $0.00 

NPCOVER PLACEMENT SUBTOTAL $803,189.38 $149,202.78 $653,986.58 
2E3S01 SOIL BORROW SP-0P-35(SP-D1)FROM SP-SB $58,719.18 $0.00 $58,719.18 
2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-58 $0.00 $0.00 $0.00 
2E3S03 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00 
2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00 
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $28.48 $0.00 $28.48 
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-08 $25,909.23 $5,180.81 $20,728.42 
2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $0.00 $0.00 $0.00 
2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $23,171.08 $0.00 $23,171.08 
2E3S09 SOIL BORROW (09) FROM SP-SB-42 $59,072.78 $0.00 $59,072.78 
2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $111.46 $0.00 $111.46 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $60,802.32 $11,231.22 $49,571.10 
2E3S13 SOIL BORROW (SP-01B) FROM SP-SB-50 $45,746.76 $0.00 $45,746.76 
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $2,396.27 $0.00 $2,398.27 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $13,075.74 $0.00 $13,075.74 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $7,063.07 $0.00 $7,063.07 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $9,992.55 $0.00 $9,992.55 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00 

SP COVER PLACEMENT SUBTOTAL $306,088.92 $16,412.03 $289,676.89 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $41,593.16 $8,090.81 $33,502.35 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $1,371.03 $137.55 $1,233.48 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 

2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $000 --
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0 00 
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0 00 
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.QO 
2E3J21 HAUL SHALE FROM JP-W$-15 TO D7 $0.00 $0.00 $0.00 
2E3J22 HAUL SHALE FROM JP-W$-15 TO D11 $0.00 $0.00 $0.00 
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 
2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $0.00 $0.00 $0.00 
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 

2E3J26 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 

2E3J27 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT -02 TO D 15 $0.00 $0.00 $0.00 
2E3J29 HAUL SHALE FROM JP-WT -02 TO 016 $0.00 $0.00 $0.00 

JPCOVER PLACEMENT SUBTOTAL $42,964.19 $8,228.36 $34,735.83 

I2E3 I COVER PLACEMENT CA TOTAL $1,152,242.471 $173,843.17 I $978,399.30 1 

CONTAM SOIL EXV 
2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 
2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 
2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 
2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00 
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2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 

2E4S04 SP-C5-33 $0.00 $0.00 $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 

2E4S07 COMPLETED 1990 (SP-C$-62/32 TO SP-OP-35 $0.00 $0.00 $0.00 

SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-QP-41 $22,910.91 $5,143.19 $17,767.72 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-QP-41 $1,944.75 $327.59 $1,617.16 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 

2E4J04 COMBINED INTO 2E2J02 $6,315.20 $899.96 $5,415.24 

JP CONTAMINATED SOIL SUBTOTAL $31,170.86 $6,370.74 $24,800.12 

\CONTAMINATED SOIL CA TOTAL $31,170.86\ sa.370.74 1 $24,800.12 1 

HIGHWALL RECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 

2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 

2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 
SP HIGHWALL SUBTOTAL $0 00 $0.00 $0.00 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 

I2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

\HIGHWALLCA TOTAL so.oo 1 so.oo 1 so.oo I 

EROSION CONTRO 
2E6N01A RIO MOOUINO-EROSION CONTROLS $0.00 $0.00 $0.00 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 
ROCK SUBTOTAL $0.00 $0.00 $0.00 

I2E6 I EROSION CONTROL CA TOTAL so.oo I $o.oo 1 so.oo I 

I EARTHWORK TASK TOTAL $5.324,017.131 $Q95,337.24 I $4,32a.e79.se I 

UG ENTRIES ABAN 
2S1N01 SEAL PW 2/3 UG ENTRY; NP SUBTOTAL $0.00 $0.00 $0.00 

\2S1S01 I SEAL P-13 AD IT so.oo 1 so.oo 1 so.oo 1 
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2S1S02 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12 

2S1S03 COMPLETE 1990 (H-1 ADil) $0.00 $0.00 $0.00 

2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP UG eNTRIES ABANDON SUBTOTAL $1,859.70 $279.58 $1,580.12 

2S1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00 

2S1J02 SEAL JP-PS-46 ENTRIES $264.45 $10.33 $254.12 
JP UG ENTRIES ABANDON SUBTOTAL $264.45 $10.33 $254.12 

I UG ENTRIES ABANDON CA fOTAL $2,124.151 $289.91 1 $1,834.241 

PITWAIER 
2S2N01 COMPLETE 1990 (NP Pll) $0.00 $0.00 $0.00 

2S2801 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 

2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $13,866.05 $796.17 $13,069.88 

2S2 PIT WATER CA TOTAL $13,866.05 $796.17 $13,069.88 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $2,746 04 $60.70 $2,685.34 
283 SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 

SURF STRC DECO 
2S4XY NOT ASSIGNED I so.oo 1 $0.00 l $0.00 l 
2811 SS DECOM CA TOTAL I so.oo 1 so.oo 1 so.oo 1 

PERI\ASTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS.NF $0.00 $0.00 $0.00 
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5801 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 
2S5802 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 
?S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

I -- --'-----------

IJP STRUCTURES SUBTOTAL so.oo 1 so.oo 1 so.oo 1 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $46,961.93 $962.31 $45,999.62 
ALL STRUCTURES SUBTOTAL $46,961.93 $962.31 $45,999.62 

1255 I PERMANENT STRUCTURES CA TOTAL $46,961.93 1 $962.31 1 $45,999.62 1 

I2S I STRUCTURES TASK TOTAL $65,698.171 $2,109.091 $63,589.08 1 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00 

CONFIDENTIAL POL-EPA01-0009961 



- - - - - - - - - - - - - - ... - - -
DETAIL FOR PY92 

SEPT., 1992 

PY92 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $113,312.14 $710.88 $112,601.26 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $38,996.11 $230.56 $38,765.55 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SP SEEDING SUBTOTAL $152,308.25 $941.44 $151,366.81 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

.,JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

12R1 I SEEDING CA SUBTOTAL $152,308.251 $941.44 1 $151,366.81 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

I2R2S01 I DELETED 1990 (IRRIGATION) $0.00 $0.oo 1 $o.oo 1 

12R2J01 I DELETED 1990 (IRRIGATION) $0.00 $0.oo 1 $o.oo 1 

I2R2 I IRRIGATION CA SUBTOTAL $0.00 $o.oo 1 $o.oo 1 

!2R !REVEGETATION TASK TOTAL $152,308.25 $941.441 $151,366.81 1 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 

2T1S01 TERRACING SP AREA: 19100 LF $40,871.48 $2,806.83 $38,064.65 

2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 

2T1 TERRACING CA SUBTOTAL $40,871.48 $2,806.83 $38,064.65 

SPECIAL CASES 

2T2S01 CUT SP-SW-<16 SLOPES- OAK CANYON $0.00 $0.00 $0.00 

2T2J01 CUT JP-WS-<11 SLOPES- GAVILAN $0.00 $0.00 $0.00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 

2T2J03 CUT JP-WO-<l3A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 

2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 

2T2N01 CUT NP-W0-<11 BENCHES-RIO MOQUINO $560,835.65 $117,243.53 $443,592.12 

2T2 SPECIAL CA SUBTOTAL $560,835.65 $117,243.53 $443,592.12 

ITERRACINGISPECIAL TASK $601,707.131 $12o.o5o.3a 1 $481,656.'771 

!cONSTRUCTION TOTAL $6,445,645.671 $1,120,563.591 $5,325,oe1.9s 1 

CONFIDENTIAL POL-EPA01-0009962 
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JACKPILE 

PROJECT TO DATE: SUMMARY 2 
(ACTUALS INCLUDED IN PY92) 

'•' -:· '' '•' '. .. •· •,,·. :· ',• '•, 
' ' 

YTPAOWAL( · : YTo ACTUAl .. .. . ' •' :: .. :···· YT[) · .. · .. '_ .. · . 
WORK PACKAGE DESCRIPTION · · 

. •' 
·ACTVAL. CO~T EQUIP CREDIT· 'CA~HFi..OW . ,• •'' 

POL MANAGEMENT CA TOTAL $88,847.03 $0.00 $88,847.03 

POL OTHER PROGRAMS CA TOTAL $8.70 $0.00 $8.70 

POL.MANAGSMENTTASKTOTAL 
,• . .$88,8$5;7;! ·$Q.OO ... ' .$$8;8~.73 

CONSTRUCTION MANAGEMENT CA TOTAL $62,693.45 $0.00 $62,693.45 
INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 

CO-OP AGREEMENT CONTINGECY CA TOTAL $409,000.00 $0.00 $409,000.00 
CONSTRUCTION MANAGEf.CENTTASKTOTAL. ' '' $471 ;~.45' '$).00 $471 ,693.45 

MANAGEMENT TOTAL $560,549.18 $0.00 $560,549.18 

LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08) 

LCC START -UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00 

LCC ADMINISTRATION TASK TOTAL. '$102,258.92 $0.00 $102,258.92 
MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
LAND SURVEY CA TOTAL $81,332.01 $1,928.35 $79,403.66 
LCC TRAINING CA TOTAL $104,546.36 $0.00 $104,546.36 

.MOBILIZATION TASK TOTAL $185,1178.37 $1,9211.3$ $183,960.{)2 
BACKFILLING CA TOTAL $2,891,464.71 $595,143.49 $2,296,321.22 

DUMP SLOPING CA TOTAL $821,808.58 $137,300.29 $684,508.29 

COVER PLACEMENT CA TOTAL $1,092,339.10 $167,979.29 $924,359.81 

CONTAMINATED SOILCA TOTAL $24,855.66 $5,470.78 $19,384.88 
HIGHWALL CA TOTAL $0.00 $0.00 $0.00 

EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

. EAR'fHWORKTASt<::J'O':T'AL. '·, $4,830,468.05 $905,893.85 ' ': $3,924,574.20 
UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24 

PIT WATER CA TOTAL $13,385.61 $788.08 $12,597.53 

SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 

SS DECON CA TOTAL $0.00 $0.00 $0.00 

PERMANENT STRUCTURES CA TOTAL $45,524.15 $945.00 $44,579.15 

·· STRUCTURESTASKTOTAL ' ' ~.779.1JS $2,083.69 .. $61.696.26 
SEEDING CA SUBTOTAL $152,308.25 $941.44 $151,366.81 

IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 
· REVEGETATION TASK TOTAL·. '$152,308~5 ., ' $941.44 $161,$86.~1 

TERAAOING/~PECIAL CASES ... ·:' $595.~35.n: . S1.2M50.36 ' '$120.~50.36 

CONFIDENTIAL 

- - - - ... - - -
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-------------------
DETAIL FOR PY92 

AUG., 1992 

PY92 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTiON ACTUAl COST EQUIP CREDIT .. CASH FLOW 

2 CONSTRUCTION TOTAL $5,929,729.31 $1,030,897.69 $4,543,896.57 

JAOKP!LE PROJECT SUMMARY, .. ·:. . -. '• ·.· .: .. · ''•,',. 

1 MANAGEMENT TOTAL $560,549.18 N/A $560,549.18 
2 CONSTRUCTION TOTAL $5,929,729.31 $1,030,897.69 $4,898,831.62 

GRAND TOTAL $6,400,278.~ . . -$1,0,:l0.,891.69 . . . $5,459,$80.80 

CONFIDENTIAL POL-EPA01-0009965 
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DETAIL FOR PY92 

AUG 1992 ., 

PY92 ACTUAL .ACTUAL 

WBSIDNO. . WORK PACKAGE DESCRiPTION AcTUAL COST· . EQUIPCREDjr ··CASH FLOW 
2E1N02 HAUL TO NP PIT: NP-P5-17 $252,843.07 $0.00 $252,843.07 
2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00 
2E1N04 COMPLETED 1990 (NP-P8-14) $0.00 $0.00 $0.00 
2E1N05 COMPLETED 1990 (NP-P8-15) $0.00 $0.00 $0.00 
2E1N06 COMPLETED 1990 (NP-P8-16) $0.00 $0.00 $0.00 
2E1N07 - COMPLETE 1990 (SP-P8-01) $0.00 $0.00 $0.00 
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E1N10 HAUL TO NP PIT: NP-WT-10 $14,202.10 $0.00 $14,202.10 
2E1N11 COMPLETE 1990 (NP-P8-13) $0.00 $0.00 $0.00 
2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL $267,045.17 $0.00 $267,045.17 
2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 
2E1S02 HAUL SP-PS4>2 TO SP-QP-34 $0.00 $0.00 $0.00 
2E1S03 SP-PS4>2 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SPBACKFILLING SUBTOTAL $0.00 $0.00 $0.00 
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15,211.39 $64,989.14 
2E1J02 HAUL JP-P5-23 TO JP-QP-41 $5,773.48 $1,009.47 $4,764.01 
2E1J03 HAUL JP-P5-24 TO JP-QP-41 $542,616.98 $124,676.29 $417,940.69 
2E1J04 HAUL JP-P5-25 TO JP-0P-41 $597,810.41 $141,505.40 $456,305.01 
2E1J05 HAUL JP-P5-26 TO JP-0P-41 $307,428.01 $68,734.75 $238,693.26 
2E1J06 HAUL JP-W0-10 TO JP-0P-41 $114,668.21 $26,074.95 $88,593.26 
2E1J07 HAUL JP-PS-27 TO JP-QP-41 $294.421.29 $61,773.13 $232,648.16 
2E1J08 HAUL JP-W04>7 TO JP-QP-41 $249.589.14 $57,088.82 $192,500.32 
2E1J09 HAUL JP-W0-12 TO JP-QP-41 $0.00 $0.00 $0.00 
2E1J10 HAUL JP-WS4>8 TO JP-QP-41 $0.00 $0.00 $0.00 
2E1J11 HAUL JP-WS-15 TO JP-QP-41 $0.00 $0.00 $0.00 
2E1J12 HAULJP-W0-71 TOJP-QP-41 $0.00 $0.00 $0.00 
2E1J13 HAUL JP-W04>3 TO JP-QP-41 $392,114.58 $91,733.43 $300,381.15 
2E1J14 HAUL JP-W5-131W0-20 TO JP-QP-42 $0.00 $0.00 $0.00 
2E1J15 JACKPILE HAUL ROADs-FORCE ACCOUNT $39,796.91 $7,335.86 $32,461.05 

JPBACKfiLUNG SUBTOTAL $2,624,419.54 $595,143.49 $2,029,276.05 

IBAdKFJLUNG CA TOTAL 1 $2,891,464.71 1 $595,143.49 1 $2,296,321.22 I 

DUMp SlOPING 
2E2N01 CUT BENCH NP-W04>1 $16,635.07 $2,697.28 $13,937.79 

2E2N02 CUT SLOPES NP-W04>2(BENEATH NP-P8-17) $6,975.48 $0.00 $6,975.48 

2E2N03 CUT NP-WS4>3 SLOPES $4,862.35 $0.00 $4,862.35 
2E2N04 COMPLETE 1990 (NP-W04>4) $0.00 $0.00 $0.00 

2E2N05 CUT NP-W04>6 SLOPES $0.00 $0.00 $0.00 
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 
2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97 
2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39 
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 

NP DUMP SLOPING SUBTOTAL $35,064.26 $2,697.28 $32.366.98 

1_2E2S~~ ·-- COMPLE"!"ED 1990 (SP-W0-13AIW0-1.<J) ____ $0.00 $0.00 $0.00 ----

CONFIDENTIAL POL-EPA01-0009966 
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DETAIL FOR PY92 

AUG 1992 .. 
PY92 ACTUAL ACTUAL' 

WBSIDNO. WORK PACKAGE DESCRIPTION . ACTUAL COST EQUIP CREDIT ,. CASH FLOW . 

IMANAGEMENT'TOTAL I · $560,549.18 I -$0.oo I $560,549.18 1 

LCCADMIN 
2L1L01 COMPLETE 1990 (LCC G&A) I $o.oo 1 $0.oo 1 $0.oo 1 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I C$5,744.o8J 1 $0.oo 1 C$5,744.08) 1 

j2L1 I LCC COSTS CA TOTAL ($5,744.o8JI $o.oo 1 ($5,744.08)1 

2l2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00 
2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 
2L2L02B LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00 
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00 

t LCC START -UP COSTS CA TOTAL $1o8.oo3.oo I $0.oo I $108,oo3.oo 1 

I LCC ADMINISTRATION TASK TOTAL $102,258.92 I $o.oo I $102,258.92 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 
2M1 L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

jMOBILIZATION CA TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

LAND SURVEY · 

2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 

2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 

2M2J01 LAND SURVEY JP AREA $81,332.01 $1,928.35 $79,403.66 

ILANDSURVEYCA TOTAL $81,332.01 I $1,928.351 $79.403.66 I 

TRAINING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 
2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00 

2M3L02B OPERATOR TRAINING-PY92 $104,546.36 $0.00 $104,546.36 

I LCC l'RAINING CA 'TOTAL $104,546.36 I $0.oo I $104,546.36 1 

. JMOBlLIZATIONTASKTOTAL · $185,878.37 I · · $1,92us I . $183,95().02 1 

BACKFILUNG 
2E1N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00 

CONFIDENTIAL POL-EPA01-0009967 
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DETAIL FOR PY92 

AUG 1992 .. 
'•. 

PY9l! ACTUAL ···ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUALq<>ST EQUIP CREDiT .CASH FLOW 

POLMGMT · 
1 P1 L01 PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 

1P1L01B PROJECT MANAGEMENT- PY92 $88,847.03 $0.00 $88,847.03 
1P1L01C $0.00 $0.00 $0.00 
1P1L010 $0.00 $0.00 $0.00 

I1P1 I POL MANAGEMENT CA TOTAL $88,847.03 1 $o.oo I $88,847.03 I 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 

1P2L02 PRIOR LEGAL EXPENSE $8.70 $0.00 $8.70 
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

I1P2 !ENGINEERING CA TOTAL $8.1o I $0.oo 1 $8.7o I 

I POL MANAGEMENT TASK TOTAL $88.855.73 1 $o.oo 1 $88,855.73 I 

CMC 
1C1L01 &01A ENGINEERING SVCS CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
1C1L01B ENGINEERING SERVICES-PY92 $14,058.78 $0.00 $14,058.78 
1C1L058 ENVIRONMENTAL MONITORING: PY92 $48,634.67 $0.00 $48,634.67 
1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

I CONSTRUCTION MANAGEMENT CA TOTAL $62,693.45 I so.oo I $62,693.45 I 

INTEAIMCMC 
1C2L01 COMPLETE 1989 (CON ST. MGMT.) $0.00 $0.00 $0.00 
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 
1C2L038 COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

!INTERIM CMC CA TOTAL $o.oo I $o.oo I $o.oo I 

CONTINGENCY · 

1C3L01 MITIGATION PER CO-QP AGREEMENT $0.00 $0.00 $o.oo 1 
1C3L02 REVEGETATION PER CO-QP AGREEMENT $0.00 $0.00 $0.00] 
1C3L03 PAGUATE REPAIR FUND $409,000.00 $0.00 $409,000.00 
1C3 ~p AGREEMENT CONTINGENCY CA 'rOTA $409,000.00 $0.00 $409,000.00 l 

lcoNsrRucnoN MANAGEMENT TASK TOTAL I $471.693.45 1 $o.oo 1 $471,693.45 1 

CONFIDENTIAL POL-EPA01-0009968 
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DETAIL FOR PY92 

AUG 1992 ., 

PY92 · .·· ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUALqOST EoUiP CREDIT CASH FLOW. 
2E2S02 CUT SP-W5-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-13B/W5-18A SLOPES $0.00 $0.00 $0.00 
2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 
2E2S05 CUT SP-W5-18B SLOPES $0.00 $0.00 $0.00 
2E2S06 COMPLETED 1990 (SP-W5-18C/WT -19) $0.00 $0.00 $0.00 

2E2S07 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 
2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 
2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT -19A) $6.371.85 $0.00 $6,371.85 

2E2S12 COMPLETED 1990 (SP-WM-12/W5-11) $0.00 $0.00 $0.00 

2E2S13 DELETED 1990 (SP-WT -15AI15B) $0.00 $0.00 $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 

2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 

2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 
2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 - SP DUMP SLOPING SUBTOTAL $6,371.85 $0.00 $6,371.85 
2E2J01 CUT JP-W0-11 SLOPES $235,847.74 $42,802.41 $193,045.33 
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 
2E2J03&3A CUT JP-W5-17 SLOPES $314,152.44 $57,986.17 $256,166.27 
2E2J04 CUT JP-PS-22 SLOPES $4,912.50 $851.51 $4,060.99 

2E2J05 CUT JP-W0-72 SLOPES $32,928.56 $5,835.20 $27,093.36 
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT-02AI02B/02C) $0.00 $0.00 $0.00 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2J13 CUT JP-WS-08/12 SLOPES $563.75 $20.99 $542.76 

2E2J14 CUT JP-W0-11 SLOPES $12,238.60 $2,294.10 $9,944.50 

2E2J15 CUT JP-W5-15AI15B SLOPES $39,589.63 $0.00 $39,589.63 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E2J17 CUT JP-W5-16AI16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $0.00 $0.00 $0.00 

2E2J21 CUT JP-W5-19A SLOPES $54,304.31 $9,807.43 $44,496.88 

2E2J22 CUT JP-W5-19B SLOPES $17,991.23 $2,796.82 $15,194.41 

2E2J23 CUT JP-W5-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0--66 SLOPES $1,366.40 $237.68 $1,128.72 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $14,775.47 $2,621.71 $12,153.76 

2E2J27 CUT JP-W0-18/66B SLOPES $26,065.64 $4,829.64 $21,236.00 

2E2J28 CUT JP-W0-18f66C SLOPES $25.636.20 $4,519.35 $21,116.85 ------
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AUG. 1992 

PY92 . ACTUAL ACTUAL 
WBSIDNO~ WORK PACKAGE DESCRIPTtON ACTUAL COST EQUIP CREDIT· CASH FLOW 
2E2J29 DELETED 1990 (JP-WO-Q3A) $0.00 $0.00 $0.00 
2E2J30 DELETED 1990 (JP-WO-Q3B) $0.00 $0.00 $0.00 
2E2J31 CUT SLOPES JP-WO-o4 $0.00 $0.00 $0.00 
2E2J32 CUT SLOPES JP-WO-Q4B $0.00 $0.00 $0.00 
2E2J33 DELETED 1990 (JP-WO-o5A) $0.00 $0.00 $0.00 
2E2J34 DELETED 1990 (JP-WO-o5B) $0.00 $0.00 $0.00 

JPOUMPSLOPING SUBTOTAt. $780,372.47 $134,603.01 $645,769.46 

I DUMP SLOPING CA TOTAL $821,808.58 1 $137,300.29 I $684,508.29 I 

COVERPLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $17,867.21 $71,706.45 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $15,883.44 $59,920.49 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $6,896.74 $26,803.16 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $99,294.90 $21,167.11 $78,127.79 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $9,417.00 $35,448.45 
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $8,500.00 $0.00 $8,500.00 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $3,597.58 $0.00 $3,597.58 
2E3N09 HAUL SOIL FROM SP-ON-61 TO NP-03 $3,982.15 $0.00 $3,982.15 
2E3N10 HAUL SOIL FROM SP-ON-61 TO NP-05 $30,903.56 $0.00 $30,903.56 
2E3N11 HAUL SOIL FROM SP-ON-61 TO NP-D10 $139,898.27 $29,355.96 $110,542.31 
2E3N12 SOIL TO NP-06 (BENCHES) $89,639.72 $17,552.71 $72,087.01 
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $15,844.33 $3,161.89 $12,682.44 
2E3N14 SHALE BORROW TO NP-04 $0.00 $0.00 $0.00 
2E3N15 SHALE BORROW TO NP-05 $14,176.85 $0.00 $14,176.85 
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $20,246.41 $4,155.64 $16,o90.n 
2E3N17 HAUL SHALE FROM NP-W$-31 TO NP-D10 $88,675.18 $18,554.38 $70,120.80 
2E3N18 HAUL SHALE FROM NP-W5-o3 TO NP-D3 $6,465.20 $0.00 $6,465.20 
2E3N19 HAUL SHALE FROM NP-W5-o3 TO NP-D2 $3,998.43 $0.00 $3,998.43 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-W5-o3 TO NP-01 $0.00 $0.00 $0.00 

NP COVER P.l.ACEMENT SUBTOTAl,. ,. $769,165.52 $144,012.08 $625,153.44 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $52,719.18 $0.00 $52,719.18 
2E3S02 SOIL BORROW SP-W5-17(SP-02)FROM SP-SE $0.00 $0.00 $0.00 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0.00 $0.00 $0.00 
2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $28.48 $0.00 $28.48 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $25,909.23 $5,180.81 $20,728.42 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00 

2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $20,971.08 $0.00 $20,971.08 

2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $53,072.78 $0.00 $53,072.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 

2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $111.46 $0.00 $111.46 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $60,802.32 $11,231.22 $49,571.10 

2E3S13 SOIL BORROW (SP-01B) FROM SP-SB-50 $41,146.76 $0.00 $41,146.76 
2E3S14 SHALE BORROW (SP-13A)FROM SP-W5-17 $2,396.27 $0.00 $2,396.27 
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AUG 1992 ., 
'•,' .. 

'•,, : .... .. PY9l!. 'ACTUAL .. ACTUAL : '•.' 
•' •' ' 

WP~PACKAGED~R(I~TfON. EO~IPCREoiT. CASHF.LOW WBSIDNOA .. ::"',· . . ACTUAL C<lST. 
2E3S16 SHALE BORROW (SP-13B)FROM SP-W$-17 $0.00 $0.00 $0.00 
2E3S16 SHALE BORROW SP-P$-01 FROM SP-W$-07 $11,876.74 $0.00 $11,876.74 
2E3S17 SHALE BORROW (SP-14) FROM SP-W$-07 $7,063.07 $0.00 $7,063.07 
2E3S18 HAUL SHALE FROM SP-Ws-o7 TO SP-Q4 $8,992.55 $0.00 $8,992.55 
2E3S19 HAUL SHALE FROM SP-W$-07 TO SP-010 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-W$-07 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-W$-07 TO SP-10 $0.00 $0.00 $0.00 

SP COVER PLACEMENT SUBTOTAL--· $285,088.92 $16,412.03 $268,676.89 
2E3J01 HAUL SOIL FROM JP-SB-53 TO 04 $38,084.66 $7,484.14 $30,600.52 
2E3J02 HAUL SOIL FROM JP-SB-53 TO 05 $0.00 $0.00 $0.00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO 06 $0.00 $0.00 $0.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO 01 $0.00 $0.00 $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO 03 $0.00 $0.00 $0.00 
2E3J07 HAUL SOIL FROM JP-SB-64 TO 02 $0.00 $0.00 $0.00 
2E3J08 HAUL SOIL FROM JP-SB-64 TO 07 $0.00 $0.00 $0.00 
2E3J09 HAUL SOIL FROM JP-SB-64 TO 011 $0.00 $0.00 $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO 012 $0.00 $0.00 $0.00 
2E3J11 HAUL SOIL FROM JP-SB-54 TO 016 $0.00 $0.00 $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO 015 $0.00 $0.00 $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J18 HAUL SHALE FROM JP-W8-19 TO D4 $0.00 $0.00 $0.00 
2E3J19 HAUL SHALE FROM JP-W8-15 TO D1 $0.00 $0.00 $0.00 
2E3J20 HAUL SHALE FROM JP-W8-15 TO D2 $0.00 $0.00 $0.00 

2E3J21 HAUL SHALE FROM JP-W8-15 TO D7 $0.00 $0.00 $0.00 
2E3J22 HAUL SHALE FROM JP-Ws-15 TO D11 $0.00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-W8-15 TO D12 $0.00 $0.00 $0.00 

2E3J24 HAUL SHALE FROM JP-WT-Q2 TO DBA $0.00 $0.00 $0.00 
2E3J25 DELETED 1990 (JP-WT -Q2) $0.00 $0.00 $0.,00 

2E3J26 DELETED 1990 (JP-WT -o2) $0.00 $0.00 $0.00 

2E3J27 DELETED 1990 (JP-WT -Q2} $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT -o2 TO D15 $0.00 $0.00 $0.00 
2E3J29 HAUL SHALE FROM JP-WT -Q2 TO D16 $0.00 $0.00 $0.00 

JI>COVER PLACEMtNi sUBTOtAL $38,084.66 $7,555.18 $30,529.48 

!COVER PLACEMENTCATOTAL $1,092,339.10 I $167,979.29 1 $924,359.81 1 

CONi AM SOIL EXV 
2E4N01 HAUL CS FROM NP-C$-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 
2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 
2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 
2E4S01 FM SP-C$-27/28/31/33153 TO SP-OP-34 $0.00 $0.00 $0.00 
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AUG., 1992 

.. .. 
PY92 ACTUf\1... ACTUAL 

WBSIDNO. WORK PACKAGE DESCRiPTION ACTUAL COST . EQUIP CREDIT · .CASHFLOW. 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E4S04 SP-CS-33 $0.00 $0.00 $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBSII $0.00 $0.00 $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E4S07 COMPLETED 1990 (SP-C5-e2132 TO SP-OP-35 $0.00 $0.00 $0.00 
Sl? C9NTAMINATEO SOIL SUBTOTAL ·. $0.00 $0.00 $0.00 

2E4J01 HAUL CS FROM JP-Cs-36 TO JP-OP-41 $22,910.91 $5,143.19 $17,767.72 
2E4J02 HAUL CS FROM JP-Cs-38/37 TO JP-OP-41 $1,944.75 $327.59 $1,617.16 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E4J04 HAUL CS FROM JP-Cs-39 TO JP-OP-42 $0.00 $0.00 $0.00 

JP CONTAMINATED SOIL SUBTOTAL $24,855.66 $5.470.78 $19,384.88 

jCONTAMINATED SOILCA TOTAL $24,855.66 I $5,470.78 1 • $19,384.88 1 

HJGHWALJ.; RECLA 
2E5N01 TRIM NP HIGHWA.LLS $0.00 $0.00 $0.00 
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 

2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 

JP HlGHWAI.LSVBTOTAI. $0.00 $0.00 $0.00 

I HIGHWALLCA TOTAL so.oo 1 $o.oo 1 $o.oo I 

EFIOS10N CONTRO 
2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAl. $0.00 $0.00 $0.00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 

L2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 

I EROSION CONTROL CA TOTAL $0.oo 1 so.oo I $o.oo I 

I EARTHWORK TA.S1< TOTAL S4.a30.468,o5 I $905,89M5j $3,9;!4,574.20 1 

UG ENTRIES N3AN 
2S1N01 SEAL PW 2/3\,JG ENTRY; NP SUBTOTAL $0.00 $0.00 $0.00 

I2S1S01 I SEAL P-13 ADIT so.oo 1 $o.oo 1 so.oo I 
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AUG 1992 ., 

.. .. 
PY~2 ACTUAL· ... . ACTUAl · · .. . . 

WBSIONo. · .· WORK PACKAGE iJESCRIPTfON. ACTUAL COST EQUIP CREDIT CAsH.FLOW .... 
2S1S02 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12 
2S1S03 COMPLETE 1990 (H-1 AD IT) $0.00 $0.00 $0.00 
2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP \JG ENTRIES ABANDON sUaTOTAt. .. · $1,859.70 $279.58 $1,580.12 
2S1J01 sEAL JP-s$-50 ENTRIES $0.00 $0.00 $0.00 
2S1J02 SEAL JP-P$-48 ENTRIES $284.45 $10.33 $254.12 

JP UG ENTRIES ABANDON SUBTOTAL $284.45 $10.33 $254.12 

I2S1 I OG ENtRIES ABANDON CA TOTAL I $2,124.151 $289.91 1 $1,834.241 

PIT·WATEA· 
2S2N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00 
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 
2S2J01101A DISPOSE OF JP WATER-PY91 & PY92 $13,385.61 $788.08 $12,597.53 
252 PIT WATER CA TOTAL $13,385.61 $788.08 $12,597.53 

SURF SrRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $000 $0.00 
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $2,746.04 $60.70 $2,685.34 

253 SSDEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 

SURF STRC DECO 
2S4XY NOT ASSIGNED I $o.oo 1 $o.oo L $0.oo 1 

254 SSDECOM CA TOTAL I $o.oo I $0.oo 1 $0.00 J 

PEAMSTAUC. 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 

255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 

255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 - $0.00 

SP SIRUCTUAt:S SLIBTOi AL $0.00 $0.00 $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 

2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

JP STRUCTUREs SU6TOTAk $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $45,524.15 $945.00 $44,579.15 

ALL STRUCTURES SUBTOTAL $45,524.15 $945.00 $44,579.15 

1255 I PERMANENT STRLICTLIRES CA TOTAL $45,524.151 $945.oo 1 $44,579.15) 

I2S JSTAUCTURESTASKTOTAL I $63,779.95 I $2,083.1l9) · $81 ,695.26 I 

SEEOBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00 
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·=· .. • .• · Wtis ,Jl:Jo .. ,·,:·.,_ · '' .. 

WORK .. ACKAGE; DESCRlPTtoN · ·· 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS 

Nf:JSEEOI~G SUBIOTAt., ' ::, ·· .. 
2R1S01 PREPARE BED & SEED SP FLAT AREAS 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) 

SI:'SEEDING SI,JBTOTAL · · 
2R1J01 PREPARE BED & SEED JP FLAT AREAS 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS 

JP SEE:OING SUBTOTAL. · 

I2R1 !SEEDING CASUBTOTAL 

fRRIGATION. 
2R2N01 DELETED 1990 (IRRIGATION) 

j2R2S01 jDELETED 1990 (IRRIGATION) 

j2R2J01 jDELETED 1990 (IRRIGATION) 

! IRRIGATION CA SUBTOTAL 

I ~EVEGET ATION TASK TOTAL 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF 
2T1S01 TERRACING SP AREA: 19100 LF 
2T1J01 TERRACING JP AREA: 29000 LF 
2T1 TERRACING CA SUBTOTAL-

iPOOiii.qiS€$.''0: 
2T2S01 CUT SP-SW-<l6 SLOPES- OAK CANYON 

2T2J01 CUT JP-WS-<l1 SLOPES- GAVILAN 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO 

2T2J03 CUT JP-W0-03Af3B/4Af48 SLOPES 

2T2J04 CUT NORTH JP-W5-19 BENCHES 

2T2N01 CUT NP-WO-<l1 BENCHE8-RIO MOOUINO 

2T2 SPECIAL CA SUBTOTAL · ' 

!TERRACING/SPECIAL TASK·_ 

- -
,' 

·:. PY92: = 

ACTUAL COSl;. 
$0.00 
$0.00 

$113,312.14 
$38,996.11 

$0.00 
$152,308.25 

$0.00 
$0.00 
$0.00 

$152.308.25 1 

$0.00 

$o.oo I 

$o.oo I 

$0.oo 1 

$152.308.251 

$0.00 
$34,200.12 

$0.00 
$34,200.12 

-· 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$560,835.65 
$560,835.65 

.. - .. 
AUG., 1992 

: !•.'•• ,' >:'' 
ACTUAL _, · .:> ACTUAL · 

s:lUiPOREDIT::., • :-cASH FLQW '.· 
$0.00 $0.00 
$0.00 $0.00 

$710.88 $112.601.26 
$230.66 $38,765.55 

$0.00 $0.00 
$941.44 $151,366.81 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$941.44., $151.366.81 I 

$0.00 $0.00 

$o.oo I $0.00 

$0.oo 1 $0.00 

$0.oo 1 $0.00 

' $941.44j $151,366.81 

$0.00 $0.00 
$2,806.83 $31.393.29 

$0.00 $0.00 
$2,806.83 $31,393.29 

$0.00 $0.00 -$0.00 $0.00 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$117,243.53 $443,592.12 
$117,243.53 $443,592.12 

$595,035.77} ' $12!}.050.36! $474,985.41 1 

tcONST~UOTlON TOTAL- •. 1 $5.929,729.31 ! . $t.oao.a97.6\:! l . · $4,aes,aa1 :i!z 1 

CONFIDENTIAL 
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JACKPILE 
PU92 

PY90 &91 
INTERIM 

PROJECT TO DATE: SUMMARY 2 
(ACTUALS INCLUDED IN PY92) 

MOBILIZATION 
.. : ·-.. -. -: : 

_:. '::.-:: ;· ... · . ..:..-··· ... :·· =.·/:.:. 
•', 

·:.·. 

MGMT CASI,JMMAR 
1P1 POL MANAGEMENT CA TOTAL 
1P2 POL OTHER PROGRAMS CA TOTAL 

'IP . . . 
· •• . POLMANAGEMENTTASKTOTAt. 

1C1 CONSTRUCTION MANAGEMENT CA TOTAL 
1C2 INTERIM CMC CA TOTAL 
1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL 

lC .. .• CONSTflUCTION MANAGEMENT TASK TOTAl. 
1 MANAGEMENT TOTAL 

CONST CA SUMRY 
2L1 LCC COSTS CA TOTAL 
2L2 LCC START -UP COSTS CA TOTAL 

:.; ·.· 
'YTD '· 

ACWAt.' COST 

$74,530.38 
$8.70 

$74,539.08 
$56,729.42 

$0.00 
$409,000.00 
$465.729,42 
$540,268.50 

($5,744.08) 
$108,003.00 

2L .··.··; .· .· .. 
· LCCADMINISTRATIONTASKTOTAL · $102,258~92. '•',• 

2M1 MOBILIZATION CA TOTAL $0.00 

2M2 LAND SURVEY CA TOTAL $73,378.99 
2M3 LCC TRAINING CA TOTAL $104,546.36 

21\IL : . •· MOBILIZATION TASK TOTAL. ·$1n,925.35. .. 
2E1 BACKFILLING CATOTAL $2,539,147.91 

2E2 DUMP SLOPING CA TOTAL $742,379.84 
2E3 COVER PLACEMENTCA TOTAL $910,642.18 
2E4 CONTAMINATED SOILCA TOTAL $24,855.66 
2E5 HIGHWALL CA TOTAL $0.00 

2E6 EROSION CONTROL CA TOTAL $0.00 
2E'· ·. · 

.. 
.;:-_.. -·::--· .. ·._•' : .. EARIHWORKi'ASKTOTAL .·.:' ~.21,7,025.59 .,;_ .· 

2S1 UG ENTRIES ABANDON CA TOTAL $2,124.15 

2S2 PIT WATER CA TOTAL $11,676.16 
253 SS DEMOLITION CA TOTAL $2,746.04 

254 SS DECON CATOTAL $0.00 

255 PERMANENT STRUCTURES CA TOTAL $38,746.65 
2S.·' '. . , . -······:· ·.=--·· ... 

.. . :· .. · · : STRUCTURESTAS~TOTAl: . .$55.293.00 -:= ... ··.··:- ···.- - ··. 

2R1 SEEDING CA. SUBTOTAL $152,308.25 
2A2 IRRIGATION CASUBTOTAL $0.00 

2R ·• 
.. 

·'. .. .REVEGETATION TASK TOTAl " $1S2,308.25 ... . ··. 
2T/2S .· · TEARACJNGISPECtAL.CASES . $$92,407.34 

CONFIDENTIAL 

: 

.. 

: 

.... , . 

': Yio ~~~JAL. . • 'rio ACTUAL. ,:. 

EQUIP CRiii:>Jt' . CASH FL. OW .... 

$0.00 $74,530.38 
$0.00 $8.70 

..• $0.00 . .$74,~.oa 
$0.00 $56,729.42 
$0.00 $0.00 
$0.00 $409,000.00 

,•'•• . . $0.00 $465,729.42. 
$0.00 $540,268.50 

$0.00 ($5,744.08) 
$0.00 $108,003.00 

. . ·. ::· $0.()() .. 
$102,258.~ 

$0.00 $0.00 
$1,739.41 $71,639.58 

$0.00 $104,546.36 
.. 

.$t,7.1l)A1 $176;185.94 
$523,045.30 $2,016,102.61 
$123,708.01 $618,671.83 
$135,767.21 $774,874.97 

$5,470.78 $19,384.88 

$0.00 $0.00 

$0.00 $0.00 
.· $787.~j..30 -·: .· .. $3,~29,034.29 

$289.91 $1,834.24 
$752.17 $10,923.99 

$60.70 $2,685.34 
$0.00 $0.00 

$801.36 $37,945.29 
•.• ·. ,$1,904~14 ·::: '453,388,86 

$941.44 $151,366.81 
$0.00 $0.00 

'• ... :··.·$041.44 .· $1S1;*.a1 
$119.678.60 . $119,:678..~ 

- - - - - - -

~~~ 
~~ 

POL-EPA01-0009975 
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DETAIL FOR PY92 

JULY, 1992 
·•,·'· ··.:. ·.· .. ·: . 

.-:· -:. -:· .. ... . · PYe2·• ACTUAl.>·· .: .• ·· .. ~C~AL 
ACTUAl cOST EQUiP Ct:lfD!r. . ·.CASH FLOW 

. -:.; 

.was ii> N'o.• ·· ... : .·! woR~PACKAGE DEsCRIPTtoN 
2 CONSTRUCTION TOTAL $5,297,218.45 $912,254.89 $4,031,913.42 

· .. JAOKPJLE PROJECTSUMMARY· · .. : ' .. · •, ,•,'•, ··.···-·. ,' ... 
MANAGEMENTTOTAL $540,268.50 N/A $540,268.50 

2 CONSTRUCTION TOTAL $5,297,218.45 $912,254.89 $4,384,963.56 

CONFIDENTIAL POL-EPA01-0009976 



- - - - - - -- ... - - - - - - - - - -
DETAIL FOR PY92 

JULY,1992 
r----::;-. ------.----------------------------.------~-.----~----~ 

PY92 • . • . . .ACTUAL . . A~TUAL .· 
ACTUAL COST . ·EQUIP CREDIT : CASH FLOW .. WBS io No. · ·· .. · .. · W(;>RK fACKAGEDESCRU~TfON 

. POLMGMT ··/. '•,' 

1P1L01 PROJECT MANAGEMENT- PYOO $0.00 $0.00 $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 

1P1L01B PROJECT MANAGEMENT- PY92 $74,530.38 $0.00 $74,530.38 

1P1L01C $0.00 $0.00 $0.00 
1P1L01D $0.00 $0.00 $0.00 

j1P1 I POL MANAGEMENT CA TOTAl $74.530.38 I $0.oo 1 $74,530.38 1 

/VE 
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 
1P2L02 PRIOR LEGAL EXPENSE $8.70 $0.00 $8.70 
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

jENGJNEERINGCA TOTAL· $8.7o I $o.oo 1 $8.1o I 

I POL MANAGEMENT TASK TOTAL $74,539.08 1 $o.oo 1 $74.539.08 1 

CMC .· 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
1C1L018 ENGINEERING SERVICES-PY92 $13,975.51 $0.00 $13,975.51 
1C1L058 ENVIRONMENTAL MONITORING: PY92 $42,753.91 $0.00 $42,753.91 
1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

j1C1 !coNSTRUCTION MANAGEMENT CA TOTAl ····I $56,729.42 I $o.oo I $56,729.42 1 

INTERIMCMC 
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00 
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 

1C2L038 COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

j1C2 !INTERIM CMC CA TOTAL $0.00 I $o.oo I $o.oo I 

CONTlNGIONCY 
1C3L01 MITIGATION PER CO-QP AGREEMENT $0.00 $0.00 $0.00 J 
1C3L02 REVEGETATION PER CO-QP AGREEMENT $0.00 $0.00 $0.oo 1 
1C3L03 PAGUATE REPAIR FUND $409,000.00 $0.00 $409,000.00 
1C3 CO-QP AGREEMENT CONTINGENCY CA 'rotA $409,000.00 $0.00 $4o9,ooo.oo 1 

... !CONSTRUCTION MANAGEMENT TASK TOTAL I $465.729.42 I so.oo I $465,729.42 1 

CONFIDENTIAL POL-EPA01-0009977 



- - - - - - - - ... - - - - - - ... - - -
DETAIL FOR PY92 

JULY 1992 

.. 
PY9~ . . . AOTVAL . :ACTUAL 

: 
CASH FLOW WBSiDtfO. .. .. _.::.- WORK PACKAGE DESCRIPTION . •,•'' ACTUAL COST EaUiP CREDIT 

2E1N02 HAUL TO NP PIT: NP-Ps-17 $223,243.07 $0.00 $223,243.07 
2E1N03 COMPLETED 1990 (NP-Ps-18) $0.00 $0.00 $0.00 
2E1N04 COMPLETED 1990 (NP-Ps-14) $0.00 $0.00 $0.00 
2E1N05 COMPLETED 1990 (NP-Ps-15) $0.00 $0.00 $0.00 
2E1N06 COMPLETED 1990 (NP-Ps-16) $0.00 $0.00 $0.00 
2E1N07 COMPLETE 1990 (SP-Ps-Q1) $0.00 $0.00 $0.00 
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS i1 $0.00 $0.00 $0.00 
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS i1 $0.00 $0.00 $0.00 
2E1N10 HAUL TO NP PIT: NP-WT-10 $12,602.10 $0.00 $12,602.10 
2E1N11 COMPLETE 1990 (NP-Ps-13) $0.00 $0.00 $0.00 
2E1N12 COMPLETE 1990 {NP-Ws-19} $0.00 $0.00 $0.00 

Nf"BACKFILUNG SUBTOTAL $235,845. 17 $0.00 $235,845.17 
2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 
2E1S02 HAUL SP-Ps-Q2 TO SP-QP-34 $0.00 $0.00 $0.00 
2E1S03 SP-Ps-Q2 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SP BACKFILLING SUBTOTAL · · $0.00 $0.00 $0.00 
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15,211.39 $64,989.14 
2E1J02 HAUL JP-PS-23 TO JP-QP-41 $0.00 $0.00 $0.00 
2E1J03 HAUL JP-Ps-24 TO JP-QP-41 $426,852.58 $98,587.51 $328,265.07 
2E1J04 HAUL JP-Ps-25 TO JP-QP-41 $445,239.05 $105,867.22 $339,371.83 
2E1J05 HAUL JP-Ps-26 TO JP-QP-41 $307,428.01 $68,734.75 $238,693.26 
2E1J06 HAUL JP-W0-10 TO JP-QP-41 $114,668.21 $26,074.95 $88,593.26 
2E1J07 HAUL JP-Ps-27 TO JP-QP-41 $247.413.73 $52,411.37 $195,002.36 
2E1J08 HAUL JP-W0-07 TO JP-QP-41 $249,589.14 $57,088.82 $192,500.32 
2E1J09 HAUL JP-W0-12 TO JP-QP-41 $0.00 $0.00 $0.00 
2E1J10 HAUL JP-WS-08 TO JP-QP-41 $0.00 $0.00 $0.00 
2E1J11 HAUL JP-WS-15 TO JP-QP-41 $0.00 $0.00 $0.00 
2E1J12 HAUL JP-W0-71 TO JP-QP-41 $0.00 $0.00 $0.00 
2E1J13 HAUL JP-W0-03 TO JP-QP-41 $392,114.58 $91,733.43 $300,381.15 
2E1J14 HAUL JP-Ws-13/W0-20 TO JP-QP-42 $0.00 $0.00 $0.00 
2E1J15 JACKPILE HAUL ROAD5-FORCE ACCOUNT $39,796.91 $7,335.86 $32,461.05 

JPBACKfJLUNG SUBTOTAL $2,303,302.74 $523,045.30 . $1,780,257.44 

j2E1 IBACKFILUNG CA TOTAL $2,539,147.91 1 $523,045.30 I $2,016.102.61 1 

DUMP SLOPING 
2E2N01 CUT BENCH NP-W0-01 $16,635.07 $2,697.28 $13,937.79 
2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-Ps-17) $6,975.48 $0.00 $6,975.48 

2E2N03 CUT NP-Ws-o3 SLOPES $4,862.35 $0.00 $4,862.35 
2E2N04 COMPLETE 1990 (NP-W0-04} $0.00 $0.00 $0.00 
2E2N05 CUT NP-W0-06 SLOPES $0.00 $0.00 $0.00 
2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 
2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97 
2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39 
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 

NP DUMP SLOPING SUBTOTAL $35,064.26 $2,697.28 $32,366.98 
2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 

CONFIDENTIAL POL-EPA01-0009978 



- - - - - - - - ... - - - - - - - - -
DETAIL FOR PY92 

JULY, 1992 

•,•' . PY92 ACTUAL 
.. 

·ACTUAL .. .. 
wi3SID.NO, . ··:·· WORK ~ACKAGE DESCRIPTION .. .· ... 

.. 
ACTUAL COST EQUIP CREQiT. CASH FLOW·· 

··JMANAGEMENTTOTAL ·. · ·• . ·. I · : $540,268.50 t '$0.00 'l' ..... $540,268.50 j 

lVCAPMIN· •••' 

2L1L01 COMPLETE 1990 (LCC G&A) I $0.oo 1 $0.oo 1 $0.oo 1 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I {$5, 1 44.08) 1 $0.oo 1 ($5, 1 44.08) 1 

I LCC COSTS CA TOTAL ($5. 744.08) 1 $0.oo 1 ($5. 744.08) 1 

2L2l01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00 

2L2L02,02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 

2L2L02B LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00 

2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00 

I Lee START -UP cosrs CATOTAL $1o8,oo3.oo I $0.oo 1 $1o8.oo3.oo I 

fLCC ADMINISTRATION 'fASKTOTAL $1 o2.258.92 I $o.oo 1 $102,258.92 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 

2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

I MOBILIZATION CA TOTAL I $o.oo 1 $o.oo 1 $o.oo 1 

LAND SURVEY 
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 

2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 

2M2J01 LAND SURVEY JP AREA $73,378.99 $1,739.41 $71,639.58 

I LAND SURVEY CA TOTAL $73,378.99 1 $1,739.41 1 $71.639.58 1 

TRAINING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 

2M3L02,02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00 

2M3L02B OPERATOR TRAINING-PY92 $104,546.36 $0.00 $104,546.36 

I LCC TRAtNING CA 'rOTAl $104,546.36 1 $0.oo 1 $104,546.361 

(MOBIUZATIONTASKTOTAL $1n,925.35l $1,739.41 1 $176,185.94 1 

BACKFILLING 
2E1N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00 

CONFIDENTIAL POL-EPA01-0009979 



- - - - - - - - - - - - - - - - -
DETAIL FOR PY92 

JULY 1992 
'. 

.. 
. ' PY92 ACTUAL . ACTUAL. .. 

WaS 10 NQ, .. · WORK PACKAGE DESCRIPTtON ACTUAL COST e6u1P cRB>ir CASHF.LOW 
2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $0.00 $0.00 $0.00 

2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 

2E2S05 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 

2E2S06 COMPLETED 1990 (SP-WS-18CIWT -19) $0.00 $0.00 $0.00 

2E2S07 COMPLETED 1990 (SP-WT -o3) $0.00 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 

2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 
2E2S10 DELETED 1990 (SP-W5-o6) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT-19A) $6,371.85 $0.00 $6,371.85 

2E2S12 COMPLETED 1990 (SP-WM-121W5-11) $0.00 $0.00 $0.00 

2E2S13 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 

2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $0.00 $0.00 $0.00 
2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 

2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 

2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $6,371.85 $0.00 $6,371.85 
2E2J01 CUT JP-W0-11 SLOPES $235,847.74 $42,802.41 $193,045.33 
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 

2E2J03&3A CUT JP-W5-17 SLOPES $313,381.02 $57,986.17 $255,394.85 

2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00 
2E2J05 CUT JP-W0-72 SLOPES $13,651.33 $2,282.71 $11,368.62 
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS ff $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS ff $0.00 $0.00 $0.00 
2E2J08 CUT JP-WS-o1 SLOPES $0.00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT -o2A/02B/02C) $0.00 $0.00 $0.00 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS ff $0.00 $0.00 $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS ff $0.00 $0.00 $0.00 

2E2J12 CUT JP-WO-o6 SLOPES $0.00 $0.00 $0.00 

2E2J13 CUT JP-W5-o8f12 SLOPES $563.75 $20.99 $542.76 
2E2J14 CUT JP-W0-11 SLOPES $12,238.60 $2,294.10 $9,944.50 

2E2J15 CUT JP-W5-15AI15B SLOPES $34,989.63 $0.00 $34,989.63 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS ff $0.00 $0.00 $0.00 

2E2J17 CUT JP-W5-16A/16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-04 $0.00 $0.00 $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS ff $0.00 $0.00 $0.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $0.00 $0.00 $0.00 

2E2J21 CUT JP-W5-19A SLOPES $54,304.31 $9,807.43 $44,496.88 

2E2J22 CUT JP-W5-19B SLOPES $17,991.23 $2,796.82 $15,194.41 

2E2J23 CUT JP-W5-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $1,366.40 $237.68 $1,128.72 
2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 
2E2J26 CUT JP-W0-18/66A SLOPES $429.66 $14.69 $414.97 
2E2J27 CUT JP-W0-18f66B SLOPES $0.00 $0.00 $0.00 
2E2J28 CUT JP-W0-18/66C SLOPES $16,180.06 $2,767.73 $13,412.33 

CONFIDENTIAL POL-EPA01-0009980 
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DETAIL FOR PY92 

JULY, 1992 
... 

•'• .. .. 
ACTUAL.· .. .. . . . . PY92· 'ACTUAL' .. 

··:·. . . .-· 
wBSIDNO. 

···.·:· 
WOI'\K PACKAGE DEsCRIPTION ·.;·· ACTUAL cOST ... . EOUJP.CREDIT . CASH FLOW' ...... ·. 

2E2J29 DELETED 1990 (JP-W0...03A) $0.00 $0.00 $0.00 

2E2J30 DELETED 1990 (JP-W0...03B) $0.00 $0.00 $0.00 

2E2J31 CUT SLOPES JP-W0...04 $0.00 $0.00 $0.00 

2E2J32 CUT SLOPES JP-W0...04B $0.00 $0.00 $0.00 

2E2J33 DELETED 1990 (JP-WO-o5A) $0.00 $0.00 $0.00 

2E2J34 DELETED 1990 (JP-WO-o5B) $0.00 $0.00 $0.00 

JP.OUMP SlOPING. SUBTOTAl .; : $700,943.73 $121,010.73 $579,933.00 

JOUMPSI..OPINGCATOTAL $742,379.84 I s123.1oa.o1 I $818,671.83 1 

COVERPlACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-e1 TO NP-08 $89,573.66 $17,867.21 $71,706.45 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-02 $0.00 $0.00 $0.00 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $75,803.93 $15,883.44 $59,920.49 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-09 $33,699.90 $6,896.74 $26,803.16 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-06 $0.00 $0.00 $0.00 

2E3N06 HAUL SOIL FROM NP-SB-e1 TO NP-09 $44,865.45 $9.417.00 $35,448.45 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-04 $7,500.00 $0.00 $7,500.00 

2E3N08 HAUL SOIL FROM SP-DN-e1 TO NP-01 $3,597.58 $0.00 $3,597.58 

2E3N09 HAUL SOIL FROM SP-DN-e1 TO NP-03 $3,982.15 $0.00 $3,982.15 
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-05 $27,303.56 $0.00 $27,303.56 

2E3N11 HAUL SOIL FROM SP-DN-e1 TO NP-010 $139,898.27 $29,355.96 $110,542.31 

2E3N12 SOIL TO NP-06 (BENCHES) $34,437.70 $6,507.74 $27,929.96 

2E3N13 HAUL SHALE FROM NP-W5-31 TO NP-09 $15,844.33 $3,161.89 $12,682.44 

2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00 

2E3N15 SHALE BORROW TO NP-05 $12,576.85 $0.00 $12,576.85 

2E3N16 HAUL SHALE FROM NP-W5-31 TO NP-08 $20,246.41 $4,155.64 $16,090.77 

2E3N17 HAUL SHALE FROM NP-W5-31 TO NP-D10 $88,675.18 $18,554.38 $70,120.80 

2E3N18 HAUL SHALE FROM NP-WS-o3 TO NP-03 $6,465.20 $0.00 $8,465.20 

2E3N19 HAUL SHALE FROM NP-W5-o3 TO NP-D2 $3,998.43 $0.00 $3,998.43 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-W5-o3 TO NP-D1 $0.00 $0.00 $0-.00 

NP COVER P\.ACEMENT SUBTOTAl,.. $608,468.60 $111,800.00 $496,668.60 

2E3S01 SOIL BORROW SP-QP-35(SP-D1)FROM SP-SB $46,719.18 $0.00 $46,719.18 

2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB $0.00 $0.00 $0.00 

2E3S03 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $28.48 $0.00 $28.48 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $25,909.23 $5,180.81 $20,728.42 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $0.00 $0.00 $0.00 

2E3S08 SOIL BORROW (08) FROM SP-SB-44 $18,771.08 $0.00 $18,771.08 

2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $47,072.78 $0.00 $47,072.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 

2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $111.46 $0.00 $111.46 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $60,802.32 $11,231.22 $49,571.10 

2E3S13 SOIL BORROW (SP-01 B) FROM SP-SB-50 $36,546.76 $0.00 $36,546.76 

2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $2,396.27 $0.00 $2,396.27 
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DETAIL FOR PY92 

JULY 1992 

'• 
... . ' '•'' . PY92 ...... ACTUAL . •.' '• 

:.'.c=~~~.;·· 
.'•' ,•,', '•' •'.' .. · .. 

WORK PACKAGE DESCRIPTK>N · 'ACTiJAL OOSr · oouiP.bi=leo1r WBSIDN<f · '··:· ·. ·-
2E3S15 SHALE BORROW (SP-13B)FROM SP-W$-17 $0.00 $0.00 $0.00 
2E3S16 SHALE BORROW SP-P$-01 FROM SP-W$-07 $10,675.74 $0.00 $10,675.74 

2E3S17 SHALE BORROW (SP-14) FROM SP-W5-07 $7,063.07 $0.00 $7,063.07 

2E3S18 HAUL SHALE FROM SP-W$-07 TO SP-()4 $7,992.55 $0.00 $7,992.55 

2E3S19 HAUL SHALE FROM SP-W$-07 TO SP-D10 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-Ws-o7 TO SP-38 $0.00 $0.00 $0.00 
2E3S21 HAUL SHALE FROM SP-W$-07 TO SP-10 $0.00 $0.00 $0.00 

SP COVER PLACEMENT SUBTO! AL. $264,088.92 $16,412.03 $247,676.89 
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $38,084.66 $7,555.18 $30,529.48 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00 
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 
2E3J07 HAUL SOIL FROM JP-SB~ TO D2 $0.00 $0.00 $0.00 
2E3J08 HAUL SOIL FROM JP-SB~ TO D7 $0.00 $0.00 $0.00 
2E3J09 HAUL SOIL FROM JP-SB~ TO D11 $0.00 $0.00 $0.00 
2E3J10 HAUL SOIL FROM JP-SB~ TO D12 $0.00 $0.00 $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J18 HAUL SHALE FROM JP-W$-19 TO D4 $0.00 $0.00 $0.00 
2E3J19 HAUL SHALE FROM JP-W$-15 TO D1 $0.00 $0.00 $0.00 
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 
2E3J21 HAUL SHALE FROM JP-Ws-15 TO D7 $0.00 $0.00 $0.00 
2E3J22 HAUL SHALE FROM JP-W$-15 TO D11 $0.00 $0.00 $0.00 
2E3J23 HAUL SHALE FROM JP-W$-15 TO D12 $0.00 $0.00 $0.00 

2E3J24 HAUL SHALE FROM JP-WT -()2 TO DBA $0.00 $0.00 $0.00 

2E3J25 DELETED 1990 (JP-WT -()2) $0.00 $0.00 $0.00 

2E3J26 DELETED 1990 (JP-WT -()2) $0.00 $0.00 $0.00 
2E3J27 DELETED 1990 (JP-WT-()2) $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT-()2 TO 015 $0.00 $0.00 $0.00 

2E3J29 HAUL SHALE FROM JP-WT -()2 TO D16 $0.00 $0.00 $0.00 

JF> COVER F>LACE:MENT -SUSTOl" AL $38,084.66 $7,555.18 $30,529.48 

I COVER PLACEMENTCA TOTAL $910,642.18 1 $135,767.21 1 $n4,874.97 I 

CONT.AM SOIL EXV 
2E4N01 HAUL CS FROM NP-CS-23124 TO NP-OP-20 $0.00 $0.00 $0.00 
2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 
2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

NP CONr AMINATED SOIL SUBl"OTAL $0.00 $0.00 $0.00 

~·- FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0 00 
---- ~- --
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JULY 1992 

· PY9~. · ACTUAL .ACTUAL· 
WBSIDNO. ". WORK PA~KAGEOESCRIPTION . •' .,, ACTUAl cOST . EoUI~ CREDit. .•·. CASH FLOW. 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4S04 SP-Cs-33 $0.00 $0.00 $0.00 
2E4S05 : NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4S07 COMPLETED 1990 (SP-Cs-62/32 TO SP-OP-35 $0.00 $0.00 $0.00 

'SP CONTAMINATED SOIL SI,JBTOTAL .. $0.00 $0.00 $0.00 
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $22,910.91 $5,143.19 $17,767.72 
2E4J02 HAUL CS FROM JP-CG-38/37 TO JP-OP-41 $1,944.75 $327.59 $1,617.16 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4J04 HAUL CS FROM JP-C5-39 TO JP-OP-42 $0.00 $0.00 $0.00 

JP CONTAMINATED SOIL SUBTOTAL " $24,855.66 $5,470.78 $19,384.88 

!CONTAMINATED SOIL CA TOTAL $24,855.66 I $5,470.78 1 $19,384.88 1 

HIGHWALL flECL\ 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 
2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

$P HlGHWALL SUaTOTAL $0.00 $0.00 $0.00 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 

JP HIGHWALI.SUBTOTAl $0.00 $0.00 $0.00 

IHIGHWALLCA TOTAL I so.oo 1 $0.oo 1 so.oo I 

EROSION CONTRO 
2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 
2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 
2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 

RIO MOQIJINO AND NP DITCH SUS TOTAL $0.00 $0.00 $0.00 

r2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 
I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 

!EROSION CONTAOLCA TOTAL $0.oo 1 so.oo 1 $0.00 l 

· fE;ARTiiWORKTASKTOTAL 

UG ENTRIES ABAN 
2S1 N01 SEAL r>W 2/3 UG eNTRY; NP SUSTOTAL $0.00 $0.00 $0.00 

I2S1S01 I sEAL P-13 ADIT so.oo I so.oo I $0.oo 1 
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JULY 1992 

. PY92 
-- . 

··.ACTUAL .. APTUAL_ . -
ACrUAL COST • -·•·•.cAStiF-Low WBSIDNO. ·'. WORK PACKAGE DESCRIPTION EaUIPCREDIT 

2S1S02 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12 
2S1S03 COMPLETE 1990 (H-1 AD IT) $0.00 $0.00 $0.00 
2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

Sp \JG ENTRTE;$ AaANPON SVBTOTAt. . · $1,859.70 $279.58 $1,580.12 
2S1J01 SEAL JP-SB-50 ENTRIES $0.00 $0.00 $0.00 
2S1J02 SEAL JP-PB-46 ENTRIES $264.45 $10.33 $254.12 

JP UG ENTRIES ABANDON SUBTOTAL. $264.45 $10.33 $254.12 

I UG ENTRIES ABANDON CA TOTAL .I $2,124.151 $289.91 I $1,834.24 1 

f>lTWATER 
2S2N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00 
2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 
2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $11,676.16 $752.17 $10,923.99 
252 PITWATERCATOTAL $11,676.16 $752.17 $10,923.99 

SURf' STAUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 
2$3$01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $2,746.04 $60.70 $2,685.34 
253 SSOEMOLITION CA TOTAL· $2,746.04 $60.70 $2,685.34 

SURF STRC DECO 
2S4XY NOT ASSIGNED I $o.oo 1 $0.00 l $o.oo 1 

2$4 SS DECOM CA TOTAL I $o.oo 1 $0.00 l $0.00! 

PERMSTAUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NF $0.00 $0.00 $0.00 
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NPSTRUCTUAES SUBTOTAL $0.00 $0.00 $0.00 
12ssso1 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 
2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

$PSTRUCTUAES SUBTOTAL $0.00 $0.00 $0.00 
2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 
2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

JPSTRUCTURESSUBTOTAL $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES. ALL AREA $38,746.65 $801.36 $37,945.29 
ALL STRUCTURES SUBTOTAL $38,746.65 $801.36 $37,945.29 

1255 !PERMANENT SiRUCTURESCA TOTAL $38,746.65 1 $801.361 $37,945.29 1 

12s ISTAUCTURESTASKTOTAL- I $55,29a.oo I $1,904.141 $53,$88.86 1 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00 

CONFIDENTIAL - - - - - .. - - - - -POgPA01-00~98~ -



-- - - - - -- ~- - - - -- ... - - -
DETAIL FOR PY92 

JULY 1992 

:··. ·· , .. . .. · · Pvo2 , . ·AcTuAL ·:·.: .. · .Acru& 
was_ui~b. ::,,,·: :;:-.: WORKPAC~GEDESCRTPllOi'f . . :: ·: Acrui.LcosT::: EQUIP CREDIT. . ,. CASH FLOW . 

2R1 N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 
Ne sEED. lNG sUBTOTAL : c. • • • • • $0.00 $0.00 $0.00 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $113,312.14 $710.88 $112,601.26 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $38.996.11 $230.56 $38,765.55 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SPSEEDif!IG 9UBTOTAL $152,308.25 $941.44 $151,366.81 
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

4P.SEEDIN<:I SUBTOTAL $0.00 $0.00 $0.00 

)2R1 )SEEDING CASUBTOTAL. I $152,308.251 $941.441 $151,366.81 I 

lRfiiGATION . ' 
2A2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

I2A2S01 I DELETED 1990 (IRRIGATION) $o.oo I so.oo I $0.00 

I2A2J01 I DELETED '1990 (IRRIGATION) I $0.oo 1 so.oo 1 $0.00 

jlRRIGATIONCASUBTOTAL ·. I $0.oo I so.oo I $0.00 

tREVEGETATIONTASK'rOTAL . I $152,308.25 I $94t.MJ· · .. $151;366.81 

TERRACING: 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 
2TlS01 TERRACING SP AREA: 19100 LF $31,571.69 $2,435.07 $29,136.62 
2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 
2T1 TERRACING CA SUBTOTAL> · $31,571.69 $2,435.07 $29,136.62 

SJ:'EOIAl CASES 
2T2S01 CUT SP-SW-Q6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 
2T2J01 CUT JP-W5-o1 SLOPES- GAVILAN $0.00 $0.00 $0.00 
2T2J02 CUT JP-W0-14 SLOPES- RIO MOOUINO $0.00 $0.00 $0.00 
2T2J03 CUT JP-WO-Q3Af3B/4Af4B SLOPES $0.00 $0.00 $0.00 
2T2J04 CUT NORTH JP-W5-19 BENCHES $0.00 $0.00 $0.00 
2T2N01 CUT NP-WO-o1 BENCHE5-RIO MOQUINO $560,835.65 $117,243.53 $443,592.12 
2T2 SPECIAL CA SUBTOTAL $560,835.65 $117,243.53 $443,592.12 

[2T !TERRACING/SPECIAL TASK. I . $592.407.34 I . , .. $111M7~.so I · . s.t72,t2U41 

lCONST~UCTION TOTAL · $5,297,218.46 [ ·. $91U54.s9j 
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I WP# 

lClLOlB 

I lClLOSB 

I 
1C1101B 

2L2L02B 

I 2M3L02B 

2M2J01 

I 2S5J09 

I 
2R1N01/02 

I 
2RlS01/02 

2S2J01A 

I 2E1J27 

2E1J03 

I 2E1J04 

I 
2E2J28 

2E2J05 

I 2E2113 

I 
I 
I 
I 
I 

CONFIDENTIAL 

5.2 WORK PACKAGE DISCUSSION 

DESCRIPTION REMARKS 

POL Project Management-PY92 on-going; 

Environmental Monitoring-PY92 on-going; 

Engineering/Consulting Service-PY92 on-going; 

LCC Insurance-PY92 complete; 

Training-PY92 on-going; 

Surveying-Jackpile Area-PY92 on-going; 

Fencing on-gomg; 

Reseed N. Paguate idled until 
Spring, 1993 

Reseed S. Paguate same as above; 

Dewater J ackpile Pit· on-gomg; 

JP-PS-27 to Backfill completed; 

JP-PS-24 to Backfill in-progress; 

JP-PS-25 to Backfill in-progress; 

Slope JP-W0-18 & 66C complete; 

Slope JP-W0-72 to Backfill 

Slope JP-WS-08/12 

complete; 

in-progress; 

POL-E PAO 1-0009986 
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CONFIDENTIAL 

5.3 WORK PACKAGE CLOSEOUTS 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout 

WORK PACKAGE# 

2E2N01 
2E3N16 
2E3N17 
2E3N01 
2E3Nll 
2E3N02 
2E3N12 
2T2N01 
2E2J22 
2E2J27 
2E2J05 

DESCRIPTION 

Cut Bench NP-WO-Ol 
Shale Cover NP-D8 
Shale to NP-DlO 
Soil Cover NP-D8 
Soil Cover NP-DlO 
Soil Cover NP-D7 
Soil Cover NP-D6 
Rio Moquino Benches 
Cut Slopes JP-WS-19 B & C 
Cut Slopes JP-W0-18B & 66C 
Cut JP-W0-72 Slopes 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

SAME AS ABOVE FOR SEPTEMBER, 1992 

POL-EPA01-0009987 
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CONFIDENTIAL 

5.4 CHANGE ORDER SUMMARY 

The change in the scope of work and volume for sloping NP-WO-Ol was noted during 
September, 1992. The volume was reduced from 507,000 cubic yards to about 71,400 cubic yards 
with the Target Price reduced from $313,000 to about $44,000. 
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I 
I WORK 

PACKAGE 

I NUMBER 

I 2L2L01 
2M1L05 
2M1L06 

I 
2M1L07 
2M1L08 
2M3L01 
2E1N11 

I 2E1N12 
2S1N01 
2S1S03 

I 2S1S05 
2S3N01 
2E2S09 

I 
2E2S04 
2E1N04 
1C2L01 & 02 
2S2N01 

I 2M2N01 
2E1N01 
1P1L01 

I 1C1L05 & 02B 
1C1L01 
2L2L02 

I 
2L1L01 
2S2S01 
2E1N03 
2E1N05 

I 2E1N06 
2E1N07 
2E2N04 

I 
2E2N09 
2E2S01 
2E2S06 

I 
2E2S07 
2E2S11 
2E2S12 
2E2S15 

I 2E2S19 
2E4S07 

I 
I 
CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of September, 1992 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-14 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st Year Plan 
CMC & Consulting Services-1st Year Plan 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
Dewater So. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-18C/WT-19 
Slope SP-WT-03 
Slope SP-WT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 
Misc. So. Paguate Sloping 
Cleanup SP-CS-62/33 

-1-

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/91 
7/90 
7/90 

11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
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I 
I 
I 
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PACKAGE 

I 
NUMBER 

2E2N03 

I 2E2N02 
2E2J15 
2E3N14 

I 
2E3N15 
2E3S16 
2E3S18 

I 
2E2N08 
2E3S20 
2E3N02 
2E3N19 

I 2E3N09 
2E3N18 
2E1N02 

I 
2E3N10 
2E1S02 
2E1N10 
2E3N07 

I 2E3S13 
2E3S19 
2E3N08 

I 1C1L05A 
1P1L01A 
1C1L01A 

I 
2M2N01 
2M3L02A 
2L2L02A 
2M1X01 

I 2S2J01 
2S5J02 
2S5S02 

I 2S5N02 
2E5S02 
2E5S01 

I 
2E5N02 
2E5N01 
2E2S02 
2E1S03 

I 2E2S18 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-D~TE CLOSEOUT SUMMARY (Con•t) 

As of September, 1992 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrow for NP-D5 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
Topsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-D5 
Pit Ba~kfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-D1B 
Topsoil to SP-D10 
Topsoil to NP-D1 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-91 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-S. Paguate Area 
Construct Fences-N. Paguate Area 
Trim S. Paguate Highwalls 
Scale s. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Highwalls 
Cut Slopes SP-WS-17 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
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PACKAGE 

I 
NUMBER 

2E2S17 

I 2E2S16 
2E2S14 
2S1S01 

I 
2E2N07 
2E4N01A 
2E4N01B 
2E3S11 

I 2E2S03 
2E2J20 
2E3S09 

I 2E3J15 
2E3S08 
2E3S03 

I 
2E3S17 
2E3S02 
2E3S14 
2E3S01 

I 2E3S21 
2E4N01 
2E2J24 

I 2E3N06 
2E3N13 
2E3S12 

I 
2S1S02 
2E3S07 
2E1J06 
2E3S05 

I 2E3S06 
2E3S04 
2E1J05 

I 2E3N04 
2S1S04 
2E4J01 

I 
2E2J21 
2E3N16 
2E1J13 
2E2J14 

I 2E2N01 

I 
I 

CONFIDENTIAL 

5. 5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con • t }, . 

As of September, 1992 

DESCRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Adit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West. 
Topsoil SP-D11 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-D8 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
Topsoil SP-D1 
Shale Cover SP-W0-10 
Pit Backfill NP-CS-24 
Cut Slopes JP-W0-66 
Soil Cover NP-D9 
Shale Cover NP-D9 
Soil Cover SP-D12 
P-10 Closure 
Soil Cover SP-D7 
Pit Backfill JP-W0-10 
Soil Cover SP-D5 
Soil Cover SP-D6 
Soil Cover SP-D4 
Pit Backfill JP-PS-26 
Soil Cover NP-D9 
Seal Vent Holes 
JP-CS-36 to Backfill 
JP-WS-15A Cut Slopes 
Shale to NP-D8 
JP-W0-03 to Backfill 
JP-W0-11 Cut Slopes 
Cut Bench NP-W0-01 
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MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 

9/91 
9/91 
9/91 
9/91 
9/91 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
5/92 
5/92 
5/92 
5/92 
5/92 
9/92 
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I 
NUMBER 

2E3N16 
2E3N17 

I 2E3N01 
2E3Nll 
2E3N02 

I 2E3N12 
2T2N01 
2E2J22 

I 
2E2J27 
2E2J05 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of September, 1992 

DESCRIPTION 

Shale Cover NP-D8 
Shale to NP-DlO 
Soil Cover NP-D8 
Soil Cover NP-DlO 
Soil Cover NP-D7 
Soil Cover NP-D6 
Rio Moquino Benches 
Cut Slopes JP-WS-19 B & C 
Cut Slopes JP-W0-18B & 66C 
Cut JP-W0-72 Slopes 

-4-

MONTH 
CLOSED 

9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 

POL-E P AO 1-0009992 
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CONFIDENTIAL 

6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

Material handling thru September 19, 1992 totalled approximately 20.6 million cubic yards. 
Project continues to run about 16 months ahead of the baseline schedule. Conditions were 
mostly dry with little or no production lost due to wet weather. The dryness of the soil conditions 
has dictated postponement of the fall seeding until Spring, 1993. Cash flows are tracking just 
slightly below projections and no adjustments are deemed necessary. 

POL-E P AO 1-0009993 
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6.2 VARIANCE AND VARIANCE EXPLANATIONS 

NONE for September, 1992 

POL-EPA01-0009994 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
} Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--SEPTEMBER, 1992 

POL-EPA01-0009995 



I 
I 
I 

Office of 
Rec/amatzon Project Manager 
(505) 242-0506 
(505) 552-6011 

Jackpile Reclamation Project 
'PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

I Date: October 1, 1992 
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To: Jim Olsen, Jr., P.E. - RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF SEPTEMBER, 1992 

The weather for this month was not a factor on the earth moving operations of the Laguna 
Construction Company. Two holidays were observed. L.C.C. shut down for Labor Day and Laguna 
Feast. 

The scrapers completed hauling protore from JP-PS-27 to JP-OP-41. The scrapers also hauled 
some topsoil to NP-D6 and NP-D7. Contaminated soils were also removed from JP-CS-37 and JP
W0-14. Then they moved back to hauling protore form JP-PS-23 to JP-OP-41. They should 
remain there into October. 

The trucks continue hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. The trucks will 
remain there through October. 

The dozers are in several different areas: sloping at JP-W0-15, JP-W0-18, JP-HW-34, backfilling 
JP-W0-72 into JP-OP-41, working with the scrapers on NP-D6 and NP-D7 (topsoil) and JP-PS-27 
(protore ), working with the trucks pushing protore at JP-PS-24 and JP-PS-25. Sloping on JP-PS-22 
and JP-PS-23 (Protore) continues. Two dozers are dressing up the remains of NP-SB-27 (topsoil). 
Disking is ongoing on the shale piles ready for topsoil(JP-WS-19). The dozers should be in these 
places through October. 

Air station filters- Filters were taken to TMA \Eberline. Filter results have been received and 
logged for this month. Other filter results are pending. All air pumps ran very well and had 
preventive maintenance work done. Spare parts have been installed in the pumps. The RGM-2 
bad problems with horses and the pump, but ran very well otherwise. The problems were 
addressed and the RGM-2 is running and recording data. The RGM-2 unit data is being logged on 
the computer. 

Gamma surveys were taken this month after the repair and calibration of the Ludlum Meter. 
Gamma surveys will continue in all buildings and lunch trailers. Readings remain within 
compliance. TMA\Eberline was out to take exposure measurements on JP-PS-27. Results were 
within compliance. No swipes were taken this month. Also scanned was the arroyo down along JP
PS-24 by Eberline. The readings were within compliance. 

Assagai Labs water sample radiological results from the newly drilled water wells and old water 
wells are pending. 

The Fourth Annual Operating Plan was presented too and approved by the council. Also 
presented was the Long Range Monitoring Plan which was held over for further review. Along 
with the presentation was lunch provided by L.C.C. and a tour of the mine site. Many changes 
have occurred since the council last visited. Most areas were revegetated and others cleaned up 
this time around. 

CONFIDENTIAL POL-E PAO 1-0009996 
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Inspection Report for the month of September contd. 

The Technicians are involved with tutoring the Tribal personnel on the use of their computers and 
software. This training is available to all who are interested. 

The JRP Manager and Technicians participated in the First Annual New Mexico Conference on 
the Environment held in Albq. NM at the Convention Center. The Reclamation Office was asked 
to do a presentation on the reclamation work going on at the Jackpile mine. The presentation was 
on the history of the mine and its operation and the current reclamation work going on now. The 
Conference presented other topics such as Water/Wastewater, Solidwaste/Landfills, 
Hazardous/Toxic and Nuclear waste. Natural Resources, Indian Lands/Governments, Air Quality 
and Mining/Reclamation. 

The Technicians didn't work at S.I.P.I. during September due to classes out of session. We are 
working together to get their green house in operation and provide the reclamation project with 
native species of trees for transplanting on the Jackpile site. This project will continue in October. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: · 

1. New Mexico Conference on the Environment 

2. 4th Year Operating Plan presented and accepted 

3. Long Range Monitoring Plan still under review 

4. Trai~ing is being provided to the Tribal personnel and will be 
ongomg. 

5. Water sample radiological results pending. 

6. Air particulate results have been received and logged. Other 
filters pending. 

7. Materials released had been checked by Eberline- 1991. 

8. Ludlum Meter repaired and calibrated, RGM-2 due next month. 

F1LE: INSP0992.DOC 
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